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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern, and proposes a comprehensive, installation-wide
approach, along with the costs and schedules associated with conducting investigations and taking the necessary remedial 
actions (RA).  
 
In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), the Base Realignment and Closure (BRAC) Division, US Army Joint Munitions Command, the Tooele Army Depot 
(TEAD), the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is used to track 
requirements, schedules, and budgets for all major Army installation cleanup programs.  

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.



Final TOOELE ARMY DEPOT Installation Action Plan - 2

Acronyms

AED

AEDB-R

AMC

APE

AS

BLDG

BRAC

CERCLA

CMI

CMI(C)

CMI(O)

CMS

CS

CTT

DES

DSHW

EMS

EOD

ER,A

FFA

FRA

FS

FY

ID

IM

IR

IRA

IRP

IWL

LTM

LUC 

MC

MEC

MMRP

MR

MRS

MRSPP

N/A

NFA

NPL

O&M

OB

OD

OU

P&T

Ammunition Equipment Directorate

Army Environmental Database - Restoration

Army Materiel Command

Ammuntion Peculiar Equipment

Air Sparging

Building

Base Realignment and Closure

Comprehensive Environmental Response, Compensation, and Liability Act of 1980

Corrective Measures Implementation

Corrective Measures Implementation (Construction)

Corrective Measures Implementation (Operations)

Corrective Measures Study

Confirmatory Sampling

Closed, Transferring and Transferered

Design

Division of Solid and Hazardous Waste

Environmental Management System

Explosive Ordnance Disposal

Environmental Restoration, Army

Federal Facility Agreement

Final Remedial Action

Feasibility Study

Fiscal Year

Identification

Interim Measure

Installation Restoration

Interim Remedial Action

Installation Restoration Program

Industrial Waste Lagoon

Long-Term Management

Land Use Controls

Munitions Constituent

Munitions and Explosives of Concern

Military Munitions Response Program

Munitions Response

Munitions Response Site

Munitions Response Site Prioritization Protocol

Not Applicable

No Further Action

National Priorities List

Operation and Maintenance

Open Burning

Open Detonation

Operable Unit

Pump and Treat
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Acronyms

PA

PAH

PBA

PCB

PP

RA

RA(C)

RAB

RC

RCRA

RD

RFA

RIP

ROD

RRSE

SARA

SVE

SVOC

SWMU

TAPP

TBD

TEAD

TNT

TRC

UDEQ

USACE

USATHAMA

USEPA

UXO

VOC

Preliminary Assessment

Polycyclic Aromatic Hydrocarbons 

Performance-Based Acquisition

Polychlorinated Biphenyls

Proposed Plan

Remedial Action

Remedial Action (Construction) 

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

RCRA Facility Assessment

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Superfund Amendments and Reauthorization Act

Soil Vapor Extraction

Semi-Volatile Organic Compounds

Solid Waste Management Unit

Technical Assistance for Public Participation

To Be Determined

Tooele Army Depot

Trinitrotoluene

Technical Review Committee

Utah Department of Environmental Quality

US Army Corps of Engineers

US Army Toxic and Hazardous Materials Agency

US Environmental Protection Agency

Unexploded Ordnance

Volatile Organic Compounds
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Acronym Translation Table

CERCLA RCRA

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

=

=

=

=

=

=

=

=
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Site Alias List

TEAD-001-R-01

TEAD-004-R-01

TEAD-005-R-01

TEAD-006-R-01

TEAD-007-R-01

TEAD-01

TEAD-05

TEAD-06

TEAD-09

TEAD-10

TEAD-11

TEAD-12

TEAD-13

TEAD-15

TEAD-16

TEAD-18

TEAD-27

TEAD-28

TEAD-29

TEAD-31

TEAD-34

TEAD-35

TEAD-36

TEAD-37

TEAD-50

TEAD-54

TEAD-58

TEAD-81

TEAD-83

TEAD-84

SWMU 1

SWMU 6

SWMU 42

SWMU-01

SWMU-06

SWMU-13

SWMU-12/15

SWMU-05

SWMU-03

SWMU-23

SWMU-02

SWMU-07

SWMU-08

SWMU-19

SWMU-35

SWMU-36

SWMU-37

SWMU-11

SWMU-22

SWMU-20

SWMU-40

SWMU-21

SWMU-25

SWMU-34

SWMU-42

SWMU-10

SWMU 45

SWMU-48

AEDB-R Site ID to Alias List

AEDB-R # Alias
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Installation Information
Installation Locale

Installation Mission
In recent years, TEAD's mission has been twofold: first, supporting Department of Defense needs worldwide. On this
level, TEAD's capabilities include storage, inspection, maintenance and testing of training stocks as well as war reserve 
ammunition. Plus, Tooele has an extensive demilitarization capability for a variety of conventional ammunition.

The depot's second mission has been to serve as a life cycle management installation wherein the Ammunition Equipment 
Directorate (AED) provides the design, development, manufacture and fielding of ammunition-related equipment under the 
ammunition peculiar equipment (APE) program. This equipment is used in the maintenance and demilitarization of munitions 
throughout the world. TEAD also serves as the national inventory control point for all APE.

Lead Organization
Army Materiel Command (AMC)

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
A score of 54 was recorded on 01-AUG-90.

Date for RA(C) Completion:

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

TEAD is located approximately 35 miles southwest of Salt Lake City, in Tooele County, Utah, off of Utah State Highway 36, just 
southwest of the city of Tooele. The city of Grantsville is located just beyond the northwest boundary of the Depot. The installation
originally included approximately 1,600 acres, which were excessed and transferred to the Redevelopment Agency of Tooele City
in December 1998 under the 1993 BRAC action. The working population of the installation is approximately 500 civilians and 
approximately 100 tenants and contractors.

RAB established 199404

201909

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

24000
Tooele

Tooele
Utah

Federal

State

US Army Corps of Engineers (USACE) Sacramento District - IRP/MMRP

US Environmental Protection Agency (USEPA), Region 8, Federal Facilities Program, Office of 
Ecosystem Protection and Remediation
 UDEQ, Division of Solid and Hazardous Waste (DSHW) 
 Utah Department of Environmental Quality (UDEQ), Division of Environmental Response and 
Remediation

Date for NPL Deletion: TBD
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Installation Information
Installation Program Summaries

IRP

MMRP

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Dioxins/Dibenzofurans, Explosives, Metals, Munitions and explosives of concern 
(MEC), Munitions constituents (MC), Pesticides, Polychlorinated Biphenyls 
(PCB), Radionuclides, Semi-volatiles (SVOC), Volatiles (VOC)

Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC)

Groundwater, Sediment, Soil, Surface Water

Soil

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Complete
Complete
Complete

Status
201202
200702
199404
199904

Start Date
201303
200708
199404
200202

End Date
2013
2007
1994
1999

End FY

ROD for Operable Unit 4
ROD for Operable Unit 4
ROD for Operable Unit 8
ROD for Operable Unit 8
ROD for Operable Unit 9
ROD for Operable Unit 9
ROD for Operable Units 5, 6, 7, and 10

ROD for Operable Units 5, 6, 7, and 10

Associated ROD/DD Name
TEAD-03, TEAD-25
TEAD-03, TEAD-25
TEAD-05, TEAD-06, TEAD-16, TEAD-28, TEAD-34
TEAD-05, TEAD-06, TEAD-16, TEAD-28, TEAD-34
TEAD-12, TEAD-15, TEAD-27, TEAD-36
TEAD-12, TEAD-15, TEAD-27, TEAD-36
TEAD-07, TEAD-08, TEAD-10, TEAD-19, TEAD-26, TEAD-
38, TEAD-97
TEAD-07, TEAD-08, TEAD-10, TEAD-19, TEAD-26, TEAD-
38, TEAD-97

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

OU 4, 5, 7, 8 and 9 are currently protective because exposure pathways are being controlled.Results

Missing warning signs at SWMU 13&35; incomplete Appendix A LUC site Map for OU9 sites; incorrect location for 
SWMU 17 and SWMU 31 in LUC site maps; SWMU 17 and 31 deed restrictions may not be fully implemented; and
ESDs still needed for OU5 and 7. 

Actions

Replace missing signs by July 2013, update Appendix A LUC Site Map as well as LUC site maps for SWMU 17 and 
31 by Oct 2013, confirm existence and  implementation of deed restrictions for SWMUs 17 and 31 by Oct 2013.

Plans

On March 11, 2015 notification was sent to UDEQ and USEPA informing them that all recommendations listed in the 2012 
five-year review had been resolved. Warning signs were replaced, land use control (LUC) maps were updated, and an 
institutional awareness program was implemented as part of the LUC inspection process to inform BRAC residents of 
applicable LUCs. It was determined that an explanation of significant differences was not needed for operable unit (OU)5 
and OU7.

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s):

Site(s):

Site(s):

TEAD-01, TEAD-29, TEAD-35, TEAD-37, TEAD-54, TEAD-58, TEAD-83, TEAD-84

TEAD-04, TEAD-18, TEAD-20, TEAD-23, TEAD-70A

TEAD-05, TEAD-06, TEAD-16, TEAD-28, TEAD-34

LUC Title:

LUC Title:

LUC Title:

Group A LUCs

Group B LUCs

OU 8 LUCs

ROD/DD Title:

ROD/DD Title:

ROD/DD Title:

Group A Corrective Action

Group B Corrective Action

ROD for Operable Unit 8

Location of LUC

Location of LUC

All group A sites where risk based closures were completed.

All group B sites on excess BRAC parcel and active installation where risk based closures were completed.

Types of Engineering Controls:

Types of Engineering Controls:

None

None

Types of Institutional Controls:

Types of Institutional Controls:

Restrictions on land use

Restrictions on land use

Date in Place:

Date in Place:

200506

200506

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

FOSET, Master Plan or Equivalent

Documentation Date:

Documentation Date:

200506

200506

LUC Enforcement:

LUC Enforcement:

Other

Other

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Restrict land use - No residential use

Restrict land use - No residential use

Contaminants:

Contaminants:

INORGANICS, METALS, ORGANICS, PESTICIDES, VOC

INORGANICS, METALS, ORGANICS, PAH, PETROLEUM HYDROCARBON, VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

TEAD-12, TEAD-15, TEAD-27, TEAD-36

TEAD-07

LUC Title:

LUC Title:

OU9 LUCs

SWMU 05 LUCs

ROD/DD Title:

ROD/DD Title:

ROD for Operable Unit 9

ROD for Operable Units 5, 6, 7, and 10

Location of LUC

Location of LUC

Location of LUC

All OU 8 sites where risk based closures were implemented.

All OU9 sites where risk based closures are to be completed.

PCB Spill Site - SWMU 05

Types of Engineering Controls:

Types of Engineering Controls:

None

None

Types of Institutional Controls:

Types of Institutional Controls:

Restrictions on land use

Restrictions on land use

Date in Place:

Date in Place:

200506

200609

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200506

200609

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Land Use Restriction:

Restrict land use - No residential use

Restrict land use - No residential use

Restrict land use - No residential use

Contaminants:

Contaminants:

INORGANICS, METALS, ORGANICS

INORGANICS, METALS, ORGANICS
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Land Use Control (LUC) Summary

Site(s):

Site(s):

TEAD-81

TEAD-09

LUC Title:

LUC Title:

SWMU 10 LUC

SWMU 12/15 LUCs

ROD/DD Title:

ROD/DD Title:

Known Release SWMU 10

Known Release SWMU 12/15

Location of LUC

Location of LUC

TNT Washout Ponds - SWMU 10

Old Sanitary Landfill and Pesticide Disposal Area - SWMU 12/15

Types of Engineering Controls:

Types of Engineering Controls:

Types of Engineering Controls:

None

None

Fences, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Types of Institutional Controls:

Restrictions on land use

Restrictions on land use

Restrictions on land use

Date in Place:

Date in Place:

200506

200506

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200506

200506

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Other

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Restrict land use - No residential use

Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Restrict access 
to the site, Restrict land use - No residential use

Contaminants:

Contaminants:

PCBs

ORGANICS
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Land Use Control (LUC) Summary

Site(s): TEAD-11, TEAD-31, TEAD-50

LUC Title: SWMU 3, 11, and 25 LUCs

ROD/DD Title:Known Release SWMUs 3, 11, 25, and 30

Location of LUC

X-Ray Lagoon, Laundry Effluent Ponds, and Battery Shop - SWMUs 3, 11, and 25.

Types of Engineering Controls: None

Types of Institutional Controls: Restrictions on land use

Date in Place:

Date in Place:

200506

200506

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200506

200506

LUC Enforcement:

LUC Enforcement:

Annual Inspections

Other

Additional Information

Additional Information

N/A

N/A

Land Use Restriction: Restrict land use - No residential use

Contaminants:

Contaminants:

INORGANICS, METALS, PESTICIDES, VOC

INORGANICS, METALS, ORGANICS, VOC
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: Institutional controls (IC) and monitored natural attenuation (MNA) with establishment of a 
contingency alternative to be implemented based on risk for the dilute portion of the plume. SVE and 
AS O&M continue on the BRAC sites. SVE has been fully installed on the Installation Restoration (IR) 
site with AS to be complete in fiscal year (FY)16. A contract to evaluate MNA was issued in FY15 and
continues. The old groundwater treatment plan has been contracted for demolition will begin in FY16. 

TEAD is an active US Army Joint Munitions Command facility. It is one of the major ammunition storage facilities in the United 
States and occupies approximately 24,000 acres. TEAD's past maintenance missions have included the repair of tactical wheeled
vehicles and power generation equipment. This includes rebuilding secondary components of these items, including engine and 
power trains. In 1993 TEAD's maintenance mission was placed on the BRAC list, and in September 1995 the realignment of the 
maintenance mission was completed. In December 1998, under the Section 334 Early Transfer Authority, the excess BRAC 
property (approximately 1,700 acres and over 200 buildings) was transferred to the Tooele City Redevelopment Agency, which 
subsequently sold the property and facilities to a private commercial development group.  
 
TEAD was established on April 7, 1942 as the Tooele Ordnance Depot construction of the facilities, including igloos, magazines, 
administration buildings, military and civilian housing, roads, hardstands for vehicle storage, and other allied equipment, was 
completed in January 1943. More than 1,625,000 tons of material were shipped and received by TEAD during World War II.
 
In March 1947, the installation was designated a sub-depot of the Ogden Arsenal. In November 1949, TEAD was redesignated 
as a full depot and the Ogden Arsenal was designated as a sub-depot under TEAD. In 1955 the Ogden facility was discontinued 
and its mission transferred to Tooele. On March 30, 1961 the guided missile rebuild, tires and tubes rebuild, and calibration of test
equipment missions from Benicia Arsenal and Mt. Rainier Ordnance Depot were transferred to TEAD.
 
In June 1970, the maintenance mission responsibilities for topographic equipment, troop support items, construction equipment, 
power generators and serviceable assets were transferred from Granite City Army Depot. In the mid-1970s four depot activities 
were assigned to TEAD for administration: Umatilla, Navajo, Fort Wingate and Pueblo.  
 
In 1993, TEAD's maintenance and supply functions were identified by the BRAC Commission for transfer to other installations. In 
1995, because two of the remaining missions were ammunition logistics and the design/fabrication of ammunition equipment, 
TEAD was designated as a Tier 1 ammunition storage facility. This made it the primary depot for ammunition operations in the 
western United States.  
 
The Army is implementing its environmental response authority under the Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980 (CERCLA), the Superfund Amendments and Reauthorization Act (SARA) and the 
Resource Conservation and Recovery Act (RCRA) to investigate and implement corrective action on areas of the installation 
potentially contaminated by these previous activities.  
 
In September 1991, a federal facility agreement (FFA) between the UDEQ, the USEPA, Region VIII and the Army was signed. In 
this Agreement, 17 of the waste sites at TEAD were designated as CERCLA sites. In January 1991, TEAD was issued a RCRA 
post-closure and corrective action permit. This permit basically serves the same purpose as the FFA. The corrective action 
portion of the permit addresses nine known releases at solid waste management units (SWMU) and 31 suspected releases of 
SWMUs. Thus, 17 sites are being handled under CERCLA/SARA with the USEPA as the lead regulatory agency and 40 are being
addressed under RCRA with UDEQ as the lead agency.

TEAD's restoration program is being executed under the RCRA and the CERCLA. TEAD's CERCLA response actions are being 
conducted in accordance with an FFA, with the USEPA as lead agency. In September 1991 the FFA was signed by the Army, the
USEPA, and the state of Utah. Corrective measures being addressed under RCRA are being conducted in accordance with a 
RCRA corrective action permit, with the UDEQ DSHW as the lead agency. TEAD's RCRA corrective action permit was initially 
issued in January 1991. The post-closure permit is renewed annually.  
 
The primary issue affecting the scope and schedule for TEAD's restoration program is the presence of off-site groundwater 
contamination originating in the former TEAD industrial area.
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Cleanup Program Summary

MMRP

Prior Year Progress: In April 2015 the final feasibility study (FS) was approved. The proposed plan (PP) has been drafted 
and is under review by the state of Utah and USEPA.

Future Plan of Action:

Future Plan of Action:

Corrective measures for soil have been implemented and consist of soil vapor extraction (SVE) and 
air sparging (AS). Ongoing operations of these systems are expected for several years. Evaluate the 
potential for passive venting of SVE and AS system after removal efficiencies indicate that full scale 
operation and maintenance (O&M) is no longer feasible. MNA will continue with installation of new 
down gradient well to assist in microcosm studies.

Both the PP and record of decision (ROD) are contracted with the PP scheduled for completion in late
FY16 and the ROD following shortly thereafter. Once the ROD has been issued, preparations can be 
made for cleanup actions. It is assumed that removal actions as outlined in the FS will be required 
and will be contracted in FY17.
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TOOELE ARMY DEPOT

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

33/8

Installation Site Types with Future and/or Underway Phases
1

1

1

3

1

1

4

1

1

1

1

2

5

2

Burn Area

Contaminated Buildings

Contaminated Soil Piles

Drainage Ditch

Explosive Ordnance Disposal Area

Firing Range

Incinerator

Landfill

Pesticide Shop

Spill Site Area

Storage Area

Surface Disposal Area

Surface Impoundment/Lagoon

Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Dioxins/Dibenzofurans, Explosives, Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC), Pesticides,
Polychlorinated Biphenyls (PCB), Radionuclides, Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Sediment, Soil, Surface Water

(TEAD-05)

(TEAD-12)

(TEAD-58)

(TEAD-27, TEAD-83, TEAD-84)

(TEAD-15)

(TEAD-16)

(TEAD-18, TEAD-29, TEAD-35, TEAD-37)

(TEAD-09)

(TEAD-54)

(TEAD-10)

(TEAD-28)

(TEAD-06, TEAD-50)

(TEAD-11, TEAD-13, TEAD-31, TEAD-34, TEAD-81)

(TEAD-01, TEAD-36)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA
IRA
IRA

IRA

FRA
IRA
IRA

IRA

FRA

TNT WASHOUT PONDS 
IWL & DITCHES 
TNT WASHOUT PONDS 

TIRE DISPOSAL SITE 

IWL & DITCHES 
IWL & DITCHES 
BATTERY RECHARGE 
OPS(BLDG 1252)
BLDG 539 BOMB WASHOUT

PCB SPILL SITE(POLE 184) 

1985
1990
1990

1993

1994
1994
1995

1995

1996

Site Name Action FYRemedy

CAPPING
CAPPING
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - SOLIDS (NON-
SOILS)
GROUND WATER TREATMENT
WASTE REMOVAL - SOILS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
CAPPING

Site ID
TEAD-81
TEAD-13
TEAD-81

TEAD-06

TEAD-13
TEAD-13
TEAD-50

TEAD-58

TEAD-10
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 SummaryIRP

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA
FRA

IRA

IRA
IRA

IRA
IRA

FRA
FRA
FRA
FRA

FRA

FRA
FRA
FRA
FRA
IRA

FRA
FRA
FRA
FRA

FRA

FRA

FRA
IRA

FRA

FRA

FRA

FRA

IRA

FRA

FRA
FRA

PCB SPILL SITE(POLE 184) 
BOX ELDER WASH DRUM 
SITE 
TNT WASHOUT PONDS 

LAUNDRY POND 
CHEMICAL RANGE 

BLDG 1303 WASHOUT POND 
NORTH AREA SANITARY 
LANDFILL 
OLD BURN STAGING AREA 
BLDG 1303 WASHOUT POND 
OB/OD AREA 
AED DEMIL FACILITY (Test 
Site)
CONT WASTE PROC (BLDG 
1325) 
STORMWATER DISCHARGE 
OLD DISPENSARY
CHEMICAL RANGE 
USED OIL DUMPSTERS 
NORTH AREA SANITARY 
LANDFILL 
LAUNDRY POND 
LAUNDRY POND 
TIRE DISPOSAL SITE 
WASTEWATER SPREADING 
AREA
DEACT FURNACE (BLDG 
1351)
DEACT FURNACE (BLDG 
1351)
AED TEST RANGE 
AED TEST RANGE 

DEACT FURNACE(BLDG 
1320) 
DEACT FURNACE(BLDG 
1320) 
BATTERY RECHARGE 
OPS(BLDG 1252)
BATTERY RECHARGE 
OPS(BLDG 1252)
PESTICIDE MIXING(BLDG 
518) 
PESTICIDE MIXING(BLDG 
518) 
X-RAY LAGOON
FIRING RANGE 

1996
1996

1996

1997
1998

1998
2000

2000
2000
2001
2001

2001

2001
2001
2002
2002
2003

2003
2003
2004
2004

2004

2004

2004
2004

2004

2004

2004

2004

2004

2004

2005
2005

Site Name Action FYRemedy

INSTITUTIONAL CONTROLS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOLIDS (NON-
SOILS)
WASTE REMOVAL - SOILS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
INSTITUTIONAL CONTROLS
INSTITUTIONAL CONTROLS
INSTITUTIONAL CONTROLS
INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS
INSTITUTIONAL CONTROLS
INSTITUTIONAL CONTROLS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOLIDS (NON-
SOILS)
INSTITUTIONAL CONTROLS
WASTE REMOVAL - SOILS
INSTITUTIONAL CONTROLS
INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS

CAPPING

INSTITUTIONAL CONTROLS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
CAPPING

INSTITUTIONAL CONTROLS

WASTE REMOVAL - SOILS

INSTITUTIONAL CONTROLS

WASTE REMOVAL - SOILS

INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS
SOLIDIFICATION/STABILIZATION

Site ID
TEAD-10
TEAD-38

TEAD-81

TEAD-31
TEAD-15

TEAD-34
TEAD-09

TEAD-28
TEAD-34
TEAD-01
TEAD-18

TEAD-29

TEAD-83
TEAD-84
TEAD-15
TEAD-70
TEAD-09

TEAD-31
TEAD-31
TEAD-06
TEAD-27

TEAD-35

TEAD-35

TEAD-36
TEAD-36

TEAD-37

TEAD-37

TEAD-50

TEAD-50

TEAD-54

TEAD-54

TEAD-11
TEAD-16
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 SummaryIRP

197901

204609

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

200809/201710Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA
FRA
FRA
FRA
FRA

FRA

NORTH AREA SANITARY 
LANDFILL 
BLDG 539 BOMB WASHOUT
BLDG 539 BOMB WASHOUT
TNT WASHOUT PONDS 
TNT WASHOUT PONDS 
BOMB & SHELL RECOND 
BLDG 
BOMB & SHELL RECOND 
BLDG 

2006

2006
2006
2007
2007
2008

2008

Site Name Action FYRemedy

CAPPING

INSTITUTIONAL CONTROLS
SOLIDIFICATION/STABILIZATION
INSTITUTIONAL CONTROLS
COMPOSTING
INSTITUTIONAL CONTROLS

WASTE REMOVAL - SOILS

Site ID
TEAD-09

TEAD-58
TEAD-58
TEAD-81
TEAD-81
TEAD-12

TEAD-12

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

LTM will continue as needed.

Cleanup Exit Strategy

Past operations and related disposal practices at TEAD have resulted in the generation of various types of industrial wastes. 
Some of these have resulted in contamination of the environment. Chlorinated solvents, heavy metals (primarily lead), 
polychlorinated biphenyls (PCB), and explosives are the primary contaminants of concern. Significant plumes of solvent-
contaminated groundwater have been identified both on and off the installation. Additionally, unexploded ordnance (UXO), which 
can complicate both study and cleanup efforts, are present in substantial quantities at some locations.

In the early-1980s, investigations identified trichloroethylene and other chlorinated solvents contamination from the industrial 
waste lagoon (IWL) in groundwater, as well as explosive compounds from the trinitrotoluene (TNT) washout facility in the soil and
in the groundwater. Following the discovery of solvent contamination at the lagoon, UDEQ issued TEAD a formal consent order 
to investigate and clean up the site. A groundwater pump and treat (P&T) system has been operating at the site since 1993.

In October 1990, the USEPA placed the depot on its NPL. Subsequently, in September 1991, an FFA regulating general 
investigation and cleanup terms and conditions under CERCLA was signed with federal and state regulatory agencies. In 
January of that year, TEAD was issued a RCRA corrective actions permit addressing similar issues. This permit expired and was
reissued in February 2001 and again in June 2005. 
   
In 1993, TEAD was placed on the BRAC list. As a result, 33 of the 67 Defense Site Environmental Restoration Tracking System 
sites at TEAD are being addressed under the Army's Installation Restoration Program (IRP) for active facilities, and the others 
are under the BRAC environmental program. Likewise, both IRP and BRAC sites are further split between regulation under 
CERCLA and RCRA, as shown in the site list.

The IRP at TEAD (a total of 57 SWMUs) is divided into two programs, one operated under CERCLA and the other under RCRA 
corrective action. The 17 CERCLA SWMUs are listed in the FFA and are divided into seven OUs, numbered 4-10 (numbers 1-3 
are used by the USEPA to track TEAD's RCRA corrective action sites). RODs have been signed, and all required response 
actions have been completed at OUs 4, 5, 6, 7, 8, 9 and 10.

There are 40 SWMUs addressed in the corrective action permit. These SWMUs are further divided into two primary categories 
by the permit: known releases (nine SWMUs) and suspected releases (31 SWMUs). CMSs have been completed on all sites, 
and remedies have been implemented at all sites with the exception of TEAD-101. Remedies for TEAD-101 have been 
identified and are in the process of being implemented.
   
In September 2000, the TEAD restoration program underwent an independent technical review. Sites evaluated under this 
review included SWMU 10, TNT washout ponds, SWMUs 12/15, sanitary landfill, and groundwater investigation efforts 
associated with SWMUs 2 and 58. The report of findings from this review was published, and discussions concerning the 
appropriateness of proposed remedies at SWMUs 10, and 12/15 were questioned. Concerns were also raised about the ongoing
operations of the groundwater remediation system, as well as the concepts presented for further delineation and remediation of 
source areas. 

All sites but TEAD-13 are at remedy-in-place (RIP)/RC. A significant milestone for obtaining RIP/RC on TEAD-13 will be 
obtaining state of Utah and USEPA approval on MNA as a selected remedy (managed under TEAD-101) as well as determining
the effectiveness of SVE and AS and identifying what their expected operation time frames will be.



Final TOOELE ARMY DEPOT Installation Action Plan - 20

1979

1982

1983

1984

1985

1986

1987

1988

1991

1992

Environmental Assessment of Tooele Army  Depot, 
Report No. 141

Installation Environmental Assessment

Investigation at the Open Burning/Open Detonation 
Areas
Exploratory Environmental Contamination Assessment 
Report
Environmental Photographic Interpretation Center 
Report

Analysis of Existing Facilities/Environmental 
Assessment Report
Investigation at the Open Burning/Open Detonation 
Areas

Investigation at the Open Burning/Open Detonation 
Areas

Monitoring Activity and Waste Disposal Review and 
Evaluation
Performance of Remedial Response Activities at 
Uncontrolled Hazardous Waste Sites - Final Plan
A Study of Environmental Balance

Interim Groundwater Quality Assessment Report

Analytical/Environmental Assessment Report

Investigation at the Open Burning/Open Detonation 
Areas

Industrial Wastewater Lagoon and Ditches - 
Groundwater Quality Assessment Report, Corrective 
Action Plan, and Record of Decision
Engineering Report for Closure of the Industrial 
Wastewater Lagoon
Environmental Photographic Interpretation Center 
Report Addendum

Draft Interim RCRA Facility Assessment

Groundwater Quality Assessment Engineering Report

Preliminary Assessment/Site Investigation Report

Final Remedial Investigation Report Groundwater 
Quality Assessment
RCRA RFI Phase I Summary Report for Known 
Release Units

USATHAMA

Inland Pacific Eng. Co

AEHA

ERTEC

USEPA and EPIC

TEAD Facilities Eng

AEHA

AEHA

CH2M Hill

CDM

Department of the Army

Woodward-Clyde

TEAD Facilities Engineering

AEHA

James M. Montgomery 
(JMM)

James M. Montgomery 
(JMM): 
USEPA and EPIC

NUS Corporation

JMM

EA Engineering, Science 
and Technology

ESE

ASI

DEC-1979

JUN-1982

NOV-1982

NOV-1982

NOV-1982

MAY-1983

NOV-1983

DEC-1984

JAN-1985

MAR-1985

MAY-1985

NOV-1985

NOV-1985

DEC-1985

JAN-1986

MAR-1986

JUL-1986

AUG-1987

MAY-1988

DEC-1988

FEB-1991

DEC-1991

 Previous StudiesIRP

Title Author Date
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1992

1993

1994

1995

1996

1997

1998

Final Preliminary Baseline Risk Assessment for North 
Area

Assembled Alternatives Screening Memorandum

Memorandum of Remedial Action Objectives

Memorandum on Detailed Analysis of  Alternatives

Phase I RCRA Facility Investigation Report, Suspected 
Releases SWMUs

Remedial Investigation Report for Operable Units 4-10

Feasibility Study Report for Operable Units 5, 6, 7, 

Record of Decision for Operable Units 5, 6, 7 and 10

Remedial Action Workplan for CERCLA Sites

Remedial Design for Two CERCLA Sites in TEAD-
North, Volume 1 & 2

Technical Memorandum, Target Soil Clean-up Goals, 
Box Elder Drum Wash Site (OU 10/SWMU 41), TEAD-
North:
Remedial Design Support Field Activities Report for Box
Elder Wash Drum Site in TEAD-North
Technical Evaluation of Groundwater Conditions 
Beneath Northeast Boundary
Phase II RFI Report for Known Releases SWMUs

Groundwater Monitoring Report

(OU 10/SWMU 41), TEAD-North

Group A Suspected Releases CMS Work plan Group A 
Suspected Releases CMS Work Plan
Known Releases CMS Work plan

Phase II RFI Report for Group A SWMUs

Phase 2 RI Report for Operable Units 4, 8 and 9

Groundwater Sampling & Analysis

Remedial Investigation Addendum Report for OUs 4, 8, 
and 9

Feasibility Study Report for OUs 4,8, and 9

Proposed Plan for OUs 4, 8, and 9

Technical Report for Soil Composting Treatability Study,
TNT Washout Facility (SWMU 10)
Groundwater Treatment Plant Optimization Study

SEC Donohue

RUST E&I

RUST E&I

RUST E&I

Montgomery Watson

RUST E&I

RUST E&I

RUST E&I

Davey

Kleinfelder

Kleinfelder

Kleinfelder

Kleinfelder

RUST E&I

Geomatrix

USACE

Dames and Moore

Dames and Moore

Montgomery Watson

RUST E&I

Metcalf & Eddy

RUST E&I

Dames and Moore

Dames and Moore

Dames and Moore

Kleinfelder:

APR-1992

MAR-1993

JUN-1993

OCT-1993

DEC-1993

FEB-1994

MAR-1994

SEP-1994

OCT-1995

NOV-1995

JAN-1996

FEB-1996

MAR-1996

APR-1996

APR-1996

MAY-1996

JUN-1996

JUL-1996

SEP-1996

NOV-1996

DEC-1996

FEB-1997

JAN-1998

FEB-1998

FEB-1998

AUG-1998

 Previous StudiesIRP

Title Author Date
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1999

2001

2002

2003

2004

2005

2006

Groundwater Treatment System Optimization Study

Groundwater Flow and Solute Transport Model

Group A Decision Document

Group A Corrective Measures Study Report

CMS and Decision Document for SWMUs 3,11,25,30

1st Five Year Review

Corrective Measures Work plan, SWMU 20, 21, 34

CMS for SWMUs 12-15

Corrective Measures Work plan, SWMU 25

CMS for SWMU-10

Decision Document for SWMU-10

Remedial Design Plan for IC's at OU-8

Record of Decision for OU-8

Decision Document for SWMUs 12-15

SWMU 37 Site Management Plan

Final Interim Action Report, SWMU 40

Final Interim Action Report, SWMU 6

SWMU 11 Corrective Measures Construction 
Completion Report
SWMU 20 Corrective Measures Construction 
Completion Report
SWMU 21 Corrective Measures Construction 
Completion Report
SWMU 49 Corrective Measures Construction Report

Corrective Measures Work plan, SWMU 42

SWMU 03 Site Closure Report

Remedial Design Plan for IC's at OU 7

Corrective Measures Work Plan, SWMU 12/15

SWMU 34 Corrective Measures Construction 
Completion Report
SWMU 52b, Corrective Measures Completion Report

EPA

USAEC

URS Dames &Moore

URS Dames &Moore

URS Dames &Moore

TEAD

USACE

URS Dames & Moore

USACE

URS Dames & Moore

URS Dames & Moore

TEAD

URS Dames & Moore

URS Dames & Moore

USAEC

USAEC

USAEC

Northwind

AEEC

AEEC

Northwind

MWH

Kleinfelder

TEAD

USACE

AEEC

USACE

FEB-1999

FEB-1999

APR-2001

APR-2001

DEC-2001

SEP-2002

JAN-2003

MAR-2003

JUL-2003

JUL-2003

OCT-2003

DEC-2003

DEC-2003

JAN-2004

MAR-2004

MAY-2004

MAY-2004

MAY-2004

JUL-2004

JUL-2004

AUG-2004

SEP-2004

SEP-2004

FEB-2005

MAY-2005

JUL-2005

AUG-2005

 Previous StudiesIRP

Title Author Date
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2006

2007

2008

2009

2010

2011

2012

SWMU 12/15, Corrective Measures Completion Report

SWMU 42, Corrective Measures Completion Report

Historical Records Review for Tooele Army Depot

SWMU 10, Corrective Measures Implementation Work 
plan

Site Management Plan, SWMU 42

2007 Groundwater Flow and Contaminant Transport 
Model

Site Management Plan, SWMU 50

Site Management Plan, SWMU 51

Groundwater Flow and Transport Model

2008 Groundwater Flow and Contaminant Transport 
Model
SWMU 56 Corrective Measures Completion Report

SWMU 58 RCRA Facility Investigation (RFI) Report

Site Management Plan - SWMU 19

SWMU 58 CMS Work Plan 

2009 Groundwater Flow and Contaminant Transport 
Model

Groundwater Management Plan, SWMU 58 and 2

CMIP for Soils, SWMU 58

2010 Groundwater Flow and Contaminant Transport 
Model
Remedial Action Completion Report, SWMU 6

2011 Groundwater Flow and Contaminant Transport 
Model
Final In-well Recirculation Pilot Test System 
Assessment Bldg 679

Final Corrective Measures Study Report

Northwind

MWH

TLI Solutions

MWH

Montgomery, Watson & 
Harza
Geotrans

US Army Corps of 
Engineers
US Army Corps of 
Engineers
USACE/GeoTrans

GeoTrans

Laguana Constructions

Parsons

USACE

Parsons

GeoTrans

Parsons

Parsons

GeoTrans

Parsons

GeoTetra Tech

Parsons

Parsons

JAN-2006

MAR-2006

MAY-2006

MAY-2006

JUN-2007

JUL-2007

JAN-2008

JAN-2008

JUL-2008

SEP-2008

OCT-2008

DEC-2008

DEC-2008

JAN-2009

SEP-2009

APR-2010

MAY-2010

SEP-2010

OCT-2010

SEP-2011

SEP-2011

JUN-2012

 Previous StudiesIRP

Title Author Date
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TOOELE ARMY DEPOT

Installation Restoration Program

Site Descriptions
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Site ID: TEAD-01
Site Name: OB/OD AREA 

CLEANUP/EXIT STRATEGY
LTM will be required at the site to ensure that LUCs remain protective. The LTM consists of semiannual LUC inspections and 
reporting to regulatory agencies. In the event of installation closure, all RCRA closure requirements must be met. The LUC annual 
inspection will be performed by the TEAD staff and will not require IRP funds.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

197912........
197912........
198812........
200106........
200109........

198812
198812
200108
200109
204609

RIP Date: N/A

RC Date: 200109

TEAD-01 (SWMU-01) is located on TEAD within the boundary of the active open burning (OB)/open detonation (OD) range. The 
site consists of four subareas identified as 1, 1b, 1c, and 1d. Subareas 1 and 1d are not Environmental Restoration, Army (ER,A) 
eligible, as they are RCRA permitted treatment units. Subareas 1b and 1c are historical demilitarization/disposal sites that are 
ER,A eligible. The burn pad (Subarea 1b) is located in a small erosional valley, approximately 2,000 feet east of the main 
demolition area. Site activities at Subarea 1b began prior to 1959, and reportedly were discontinued in 1977. The area has since 
been re-graded, revegetated and is no longer used for demilitarization activities. Subarea 1b previously consisted of a 300 by 100
foot cleared pad, where propellant was burned in open trenches, and projectiles were flashed. Historical aerial photographs from 
1959, 1966, and 1978 show five separate trenches located in the pad. No permanent structures were associated with operations 
at the burn pad. The trash burn pits (Subarea 1c) are located in the southwest corner of the installation in a small erosional valley, 
2,000 feet east of the main demolition area, and adjacent to the burn pad. The site is an open, graded, and vegetated area of 
approximately 45 acres with no permanent structures. Disposal and waste burning activities occurred at Subarea 1c from about 
1959 to the 1980s. The disposal pits were reportedly several hundred feet long, 8 to 10 feet wide, and 4 to 6 feet deep.

Site characterization and implementation of corrective measures have been completed at the site under RCRA and the 
installation's post-closure monitoring and corrective action permit. Residual levels of explosives and metals in soil that pose an 
unacceptable risk to future residential receptors remain on the site. Corrective measures at the site consist of LUCs prohibiting the
residential use or development of the site. LUCs are documented and maintained in the installation's environmental management 
system (EMS). LTM at the site consists of annual LUC inspections and reporting to regulatory agencies to ensure that the LUCs 
remain protective.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU-01
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Site ID: TEAD-05
Site Name: OLD BURN AREA 

CLEANUP/EXIT STRATEGY
LTM at the site consists of annual LUC inspections and five-year reviews.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

197912........
197912........
198708........
200101........
200403........
200809........

198812
198812
200403
200403
200809
204609

RIP Date: N/A

RC Date: 200809

TEAD-05 (SWMU-06) is located on the active portion of the installation. The old burn area was used for testing munitions and for 
burning boxes and wooden crates on the ground surface and in shallow trenches. These activities were discontinued in the 1970s.
Although the trenches still contain metal debris and spent or destroyed munitions, they have been filled, graded, and revegetated. 
In addition to the trenches and burn pad, the site also includes a drainage ditch that runs to the northwest from the site. 
 
Site characterization and implementation of a remedy were documented in the ROD for OU-8. Concentrations of lead and 
explosives were present at the site, which resulted in an unacceptable risk to construction worker and future residential receptors. 
The remedy selected at the site consisted of the excavation and off-site disposal of explosive contaminated soil, the 
stabilization/solidification of the lead contaminated soil, and the application of LUCs prohibiting future residential use of the site. 
The explosive contaminated soil was excavated and disposed of at a hazardous waste landfill in 2004. During implementation of 
the remedy, stabilization of the lead contaminated soil proved to be impracticable, due to large quantities of buried metal debris 
commingling with the lead contaminated soil and potential munitions and explosives of concern (MEC). 

Removal and disposal of explosives contaminated soil along with implementing LUCs were completed in 2008. LUCs consist of 
annual site inspection and reporting to ensure no off-site export of soil or residential development. In accordance with the ROD 
LUCs will be maintained as contaminant concentrations were not below unlimited exposure and unrestricted use levels, therefore 
LTM will be continuous. Removal of lead contaminated soil from the former burn trench was transferred to the MMRP in 2008, and
was completed as a removal action as part of the TEAD-004-R-01 program.
 
Due to the potential for MEC to be commingled with the lead contaminated soil and debris, completion of the removal action was 
transferred to the MMRP. Excavation and off-site stabilization and disposal of the lead contaminated soil were completed under 
the installation's Military Munitions Response Program (MMRP) in September 2010.

RRSE: LOW

Regulatory Driver: CERCLA

Alias: SWMU-06
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Site ID: TEAD-06
Site Name: TIRE DISPOSAL SITE 

CLEANUP/EXIT STRATEGY
LTM consisting of five-year reviews and annual LUC inspections to ensure that the remedy remains protective will be required at 
the site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Semi-volatiles (SVOC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................
RA(C)..............
LTM.................

197912........
197912........
198708........
199307........
200312........
200312........

198812
198812
200002
199309
200312
204609

RIP Date: N/A

RC Date: 200312

TEAD-06 (SWMU-13) is located on TEAD in the ammunition buffer area. The tire disposal area is an 11-acre pit that was used 
from 1965 to 1993 to dispose of vehicle and heavy equipment tires. An interim action was completed by removing all of the tires 
from the site.   
 
Site characterization and the implementation of a remedy have been completed under CERCLA, and the installation's FFA. An 
interim action was completed prior to selection of the remedy, and all of the tires disposed of at the site were removed. Residual 
semi-volatile organic compounds (SVOC) in soil that result in an unacceptable risk to future residential receptors remain on the 
site. The remedy implemented at the site consists of LUCs prohibiting future residential use or development of the site. LUCs are 
documented and maintained in the EMS. LTM on the site consists of annual LUC inspections conducted by the installation's in-
house staff and five-year reviews to ensure that the LUCs remain protective. In accordance with the ROD, LUCs will be 
maintained as contaminant concentrations were not below unlimited exposure and unrestricted use levels; therefore, LTM will be 
continuous.
 
Five-year review costs are captured in TEAD-05.

RRSE: LOW

Regulatory Driver: CERCLA

Alias: SWMU-13



Final TOOELE ARMY DEPOT Installation Action Plan - 28

Site ID: TEAD-09
Site Name: NORTH AREA SANITARY LANDFILL 

CLEANUP/EXIT STRATEGY
LTM consisting of annual inspection, maintenance and repair of the soil cover, vegetation, site fencing, and signage will be 
required at the site. Semiannual LUC inspections and reporting to regulatory agencies also will be required.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

197912........
197912........
198812........
200402........
200001........
200508........
200607........

198812
198812
200404
200506
200303
200512
204609

RIP Date: N/A

RC Date: 200512

TEAD-09 (SWMU-12/15) is located in the east portion of the installation, immediately southwest of the former industrial area, 
which is privately owned and operated as the Utah Industrial Depot. Beginning in 1942, approximately 67 acres of the 100-acre 
site were used to dispose of various wastes. Waste disposal occurred in three main areas: the pre-1960 landfill and inactive 
evaporation ponds, the post-1960 sanitary landfill, and the construction debris burial area. Disposed wastes reportedly included 
scrap metal, tires, paper, garbage, scrap wood, untreated paint sludge, grease and oil, metal plating waste, paint containers, 
empty paint thinner and stripper containers, battery acid containers, insecticide and herbicide containers, asbestos containing 
materials, and ethylene glycol. Initially, the waste was buried in trenches, but in later years it was placed in natural depressions 
and covered with soil from the surrounding area. The waste was located at depths ranging from a few inches below ground 
surface to approximately 30 feet below ground surface in some areas. No disposal of hazardous waste occurred after October 
1980, when the TEAD RCRA management plan was implemented. Disposal of domestic waste was halted in the spring of 1994. 
Disposal of construction debris, asphalt, and asbestos was halted in the spring of 1996.  
 
Site characterization and the implementation of corrective measures at the site have been completed. Contaminants on the site 
(metals, SVOCs and volatile organic compounds [VOC]) resulted in an unacceptable risk to installation workers and future 
residential receptors. The remedy implemented at the site consisted of consolidating exposed debris, improving soil cover, 
improving vegetative cover, site fencing, signage, and LUCs prohibiting residential use of the site. The corrective measures 
implementation (CMI) only addresses exposure to contaminated soils. Contaminated groundwater underlying the site will be 
addressed in an overall management approach for contaminated groundwater originating from TEAD-09, TEAD-13, and TEAD-
101 (non-BRAC groundwater issues are traced under TEAD-13).

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU-12/15



Final TOOELE ARMY DEPOT Installation Action Plan - 29

Site ID: TEAD-10
Site Name: PCB SPILL SITE(POLE 184) 

CLEANUP/EXIT STRATEGY
LTM, consisting of five-year reviews and annual LUC inspections to ensure that the RIP remains protective, is required.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polychlorinated Biphenyls (PCB)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
LTM.................

197912........
197912........
198708........
199507........
200202........

198812
198812
199409
199608
204609

RIP Date: N/A

RC Date: 199608

TEAD-10 (SWMU-05) is located on TEAD in the ammunition storage area. The pole transformer PCB spill site resulted in 1976 
when a fire occurred in a pole mounted electrical transformer, releasing PCB contaminated oil to the surrounding soils beneath the
transformer. At the time of the release, several drums of contaminated soil were removed from the site.  
 
Site characterization and implementation of a remedy have been completed under CERCLA and the installation's FFA. Based on 
the results of the RI/FS, residual levels of contamination on the site did not present a risk to any receptor groups. In 2002, the first 
five-year review indicated that LUCs would be required because residual contamination remaining on the site did not comply with 
risk rules adopted by the state of Utah subsequent to the remedy selection and because the PCBs in the soil remaining on the site
pose an unacceptable risk to future residential receptors. Based on the five-year review, LUCs were applied to the site to prohibit 
future residential use or development of the site. LUCs are documented and maintained in the installation's EMS. LTM on the site 
consists of annual LUC inspections conducted by the installation's in-house staff and five-year reviews to ensure that the remedy
remains protective.

Five-year review costs are captured in TEAD-05.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: SWMU-05
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Site ID: TEAD-11
Site Name: X-RAY LAGOON

CLEANUP/EXIT STRATEGY
LTM, consisting of semiannual LUC inspections and reporting to regulatory agencies to ensure that the corrective measures 
remain protective, is required at the site. The LUC annual inspection will be performed by TEAD staff and will not require IRP 
funds.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

197912........
197912........
198708........
200412........
200508........

198812
198812
200208
200506
204609

RIP Date: N/A

RC Date: 200506

TEAD-11 (SWMU-03) is located on TEAD within the ammunition storage area. The site is a 75 feet by 35 feet by six feet deep 
lined lagoon. From 1974 through 1990 the lagoon received rinse water from film washing and diluted spent developer and fixer 
solutions from the film processing facility (Building 1223). Little information is available concerning the history of operations prior to
1974, although Building 1223 formerly was the site of the redeye missile rebuild facility.  
 
Site characterization and the implementation of corrective measures at the site have been completed under RCRA and the 
installation's post-closure monitoring and corrective action permit. Residual contaminants (metals) that pose an unacceptable risk 
to future residential receptors remain in the pond's soils (Elevated levels of metals in groundwater are due to improper 
development of well and are not representative of contamination from this SWMU. See SWMU-03 site management plan for 
details). Corrective measures at the site consist of LUCs prohibiting future residential use or development of the site. LUCs are 
documented and maintained in the installation's EMS. LTM at the site consists of semiannual land use inspections to ensure that 
the LUCs remain protective and reporting to regulatory agencies.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-03
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Site ID: TEAD-12
Site Name: BOMB & SHELL RECOND BLDG 

CLEANUP/EXIT STRATEGY
LTM, consisting of five-year reviews and annual LUC inspections to ensure that the remedy remains protective, will be required at 
the site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Semi-volatiles (SVOC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

197912........
197912........
198708........
200509........
200612........
200806........

198812
198812
200709
200712
200806
204609

RIP Date: N/A

RC Date: 200806

TEAD-12 (SWMU-23) is located on TEAD in the ammunition demilitarization area. The site consists of a wastewater outfall and 
drainage area associated with Building 1345. Historical discharge to the outfall and drainage area consisted primarily of boiler 
blowdown water and floor drains in the building. Operations in Building 1345 began in the late-1950s and have consisted of 
external work on large munitions, primarily sandblasting and painting.  
 
Site characterization and the implementation of a remedy have been completed under the requirements of CERCLA and the 
installation's FFA. The remedy implemented on the site included the excavation and off-site disposal of contaminated soil, along 
with the application of LUCs prohibiting future residential use or development of the site, as SVOCs in soil remaining on the site 
pose an unacceptable risk to future residential receptors. The excavation and off-site disposal of contaminated soil was 
completed in FY08. The LUCs are documented and maintained in the installation's EMS. LTM at the site will consist of annual 
LUC inspections and reporting to regulatory agencies, along with five-year reviews to ensure that the remedy remains protective. 
Annual LUC inspections are conducted by the installation's in-house staff as part of their program management responsibilities.

Five-year review costs are captured in TEAD-05.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: SWMU-23
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Site ID: TEAD-13
Site Name: IWL & DITCHES 

CLEANUP/EXIT STRATEGY
A CMS for TEAD-101 is currently being finalized. This study also addresses alternative corrective measures for TEAD-13. The 
study proposes the implementation of SVE and AS at several groundwater contaminant source areas in lieu of P&T. These 
corrective measures are currently being implemented. Until such time that these remedies demonstrate effective treatment and 
containment, the P&T system will be maintained under caretaker status.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

197901........
197901........
198210........
198805........
198811........
199103........
199312........
201711........

197912
197912
199303
199303
199312
199312
201710
204609

RIP Date: 199312

RC Date: 201710

From the early-1960s to the early-1980s, TEAD-13 (SWMU-02), the IWL received wastewater from the installation's 
remanufacturing and maintenance operations. The lagoon and associated collection ditches were unlined, providing a source of 
groundwater contamination with solvents and other VOCs.  

In the mid-1980s, the IWL and associated ditches were closed and capped. A wastewater treatment facility was constructed to 
treat and reuse the generated wastewater. Excess amounts of treated wastewater that could not be reused were discharged to 
the city of Tooele's publicly owned treatment works. 
 
In 1985, a consent order was issued ordering the closure of the IWL and the ditches, along with the investigation of contaminated 
groundwater and implementation of corrective measures. In 1993, the installation began operation of a P&T system to treat 
groundwater contaminated with VOCs, the primary contaminant being trichloroethylene. Current data indicates that the 
contamination extends significantly beyond the boundary of the installation. Although the treatment system has reduced 
contaminant mass, it has proven to be ineffective in reducing the size of the plume.

In FY14 the post-closure permit was modified allowing for the demolition of the groundwater treatment facility. Modeling, 
groundwater sampling, and monitoring will continue and are captured under this site as well as TEAD-101 (BRAC).

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU-02
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Site ID: TEAD-15
Site Name: CHEMICAL RANGE 

CLEANUP/EXIT STRATEGY
LTM, consisting of five-year reviews and annual LUC inspections to ensure that the proposed remedy remains protective, will be 
required at the site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................
RA(C)..............
LTM.................

197912........
197912........
198708........
199707........
200205........
200708........

198812
198812
200205
199712
200208
204609

RIP Date: N/A

RC Date: 200208

TEAD-15 (SWMU-07) is located on TEAD in the ammunition demilitarization area. The site is located on the south boundary of 
the installation, and east of the active OB/OD area. The site was used for the testing and demilitarization of riot control chemical 
and pyrotechnic munitions. This site potentially contains UXO and other ordnance and explosive wastes.   
 
The chemical range covers 550 acres east and west along the southern installation boundary. A small wedge (9 acres) of this 
former range is off-post and has been identified as TEAD-003-R-01 under the MMRP. Site characterization and implementation 
of a remedy have been completed under CERCLA and the installation's FFA. Concentrations of metals identified on the site pose 
an unacceptable risk to future residential receptors. In 1997, an interim action was conducted consisting of debris and explosive 
residue removal from a disposal trench that was identified on the site during the RI phase. The remedy implemented on the site 
consists of LTM of the site. LTM consists of LUCs prohibiting residential use or development of the site. Five-year reviews and 
annual LUC inspections are required to ensure that the remedy remains protective. Annual LUC inspections are conducted by the 
installation's in-house staff as part of their program management responsibilities.

Five-year review costs are captured in TEAD-05.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: SWMU-07
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Site ID: TEAD-16
Site Name: FIRING RANGE 

CLEANUP/EXIT STRATEGY
LTM, consisting of five-year reviews and annual LUC inspections to ensure that the remedy implemented remains protective, will 
be required at the site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

197912........
197912........
198708........
200101........
200403........
200412........

198812
198812
200403
200403
200412
204609

RIP Date: N/A

RC Date: 200412

TEAD-16 (SWMU-08) consists of approximately 19 acres located on TEAD in the ammunition demilitarization area. The small 
arms firing range was used through 1994 for weapons training by the National Guard, US Army Reserve, US Navy, and  TEAD 
security personnel. The range contained 20 firing stations, with targets located at 25, 50, 100, and 200 meters from these stations.
Bermed areas, just in front of and behind the furthermost set of targets, were used to stop the fired rounds.   
 
Site characterization and implementation of a remedy have been completed in accordance with CERCLA and the installation's 
FFA. Several metals were identified in the soil at the site that resulted in an unacceptable risk for the future residential receptors. 
The ecological risk assessment identified adverse effects on plants and animals from lead in the soil. The remedy implemented at 
the site was the stabilization of lead-contaminated soil. The stabilized soil was placed in a corrective action management unit, 
located within the boundaries of TEAD-09. In addition to the soil treatment, LUCs have been applied to the site prohibiting 
residential use or development of the site. LUCs are documented and maintained in the installation's EMS. LTM at the site 
consists of annual LUC inspection conducted by the installation's in-house staff and five-year reviews to ensure that the remedy 
remains protective.

Five-year review costs are captured in TEAD-05.

RRSE: HIGH

Regulatory Driver: CERCLA

Alias: SWMU-08
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Site ID: TEAD-18
Site Name: AED DEMIL FACILITY (Test Site)

CLEANUP/EXIT STRATEGY
LTM of the site is required. LTM consists of semiannual LUC inspections and reporting to regulatory agencies to ensure that 
controls remain in place and are protective. The LUC annual inspection will be performed by the TEAD staff and will not require 
IRP funds.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

197912........
197912........
198812........
200007........
200010........

198812
198812
200007
200010
204609

RIP Date: N/A

RC Date: 200010

TEAD-18 (SWMU-19) is located on TEAD in the ammunition storage buffer area. The AED test site was constructed in 1973 and 
is located southwest of the ammunition storage area in a remote and undeveloped area of the installation. It consists of six small 
buildings, two burning pans, and a series of protective earthen revetments. The site is used approximately 60 days per year. 
Operations at the site include experimental or pilot testing to determine if new design demilitarization equipment is functional and 
to develop operational procedures and techniques for APE designed and manufactured at the installation. Live ammunition and 
propellants are frequently used during testing, which has included propagation tests, barricade testing for explosive lines, and 
burning in pans.  
 
Site characterization and implementation of required corrective measures have been completed at the site under RCRA and the 
installation's post closure monitoring and corrective action permit. Residual levels of contamination that pose an unacceptable risk
to future residential receptors remain on-site. Based on the sampling conducted at SWMU 19, there are no elevated cancer risks 
or hazards for the military or construction workers at the site. Corrective measures implemented at the site consist of LUCs 
prohibiting future residential use or development of the site. LUCs are documented and maintained in the installation's EMS. LTM 
at the site consists of semiannual LUC inspections and reporting to regulatory agencies to ensure that the LUCs remain 
protective.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-19
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Site ID: TEAD-27
Site Name: WASTEWATER SPREADING AREA

CLEANUP/EXIT STRATEGY
Ongoing LTM at the site consists of annual LUC inspection and five-year reviews.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Pesticides

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
LTM.................

197912........
197912........
198708........
200311........
200810........

198812
198812
200311
200402
204609

RIP Date: N/A

RC Date: 200402

TEAD-27 (SWMU-35) is located on TEAD in the administrative area of the installation. The site consists of several open and 
unlined ditches that were used for the discharge and collection of storm water and wastewater from an old installation housing 
area. The housing area was active from the 1940s through 1960s. In the late-1960s, the housing area was closed and all housing
units were demolished.  
 
Site characterization and the implementation of a remedy have been completed in accordance with the requirements of CERCLA 
and the installation's FFA. Concentrations of pesticides that pose an unacceptable risk to future residential receptors remain on 
the site. The remedy implemented at this site consists of LUCs prohibiting future residential use or development of the site. The 
LUCs are documented and maintained in the installation's EMS. LTM at the site consists of annual LUC inspections and reporting 
to regulatory agencies, along with five-year reviews to ensure that the remedy remains protective. The annual LUC inspections 
are conducted by the installation's in-house staff as part of their program management responsibilities.

Five-year review costs are captured in TEAD-05.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: SWMU-35
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Site ID: TEAD-28
Site Name: OLD BURN STAGING AREA 

CLEANUP/EXIT STRATEGY
LTM, consisting of five-year reviews and annual LUC inspections to ensure that the remedy remains protective, is required at the 
site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
LTM.................

197912........
197912........
198708........
200002........
200312........

198812
198812
200002
200005
204609

RIP Date: N/A

RC Date: 200005

TEAD-28 (SWMU-36) comprises about 5.3 acres located on TEAD in the ammunition storage buffer area of the installation. The 
old burn staging area is a small pit located immediately north of the old burn area. The staging area was used to store items that 
were to be burned or disposed of at the old burn area.  
 
Site characterization and implementation of a remedy at the site have been completed in accordance with the requirements of 
CERCLA and the installation's FFA. Elevated concentrations of metals that result in an unacceptable risk to future residential 
receptors were detected in the surface soil. The remedy implemented at the site consists of LUCs prohibiting residential use or 
development of the site. LUCs are documented and maintained in the installation's EMS. LTM at the site consists of annual LUC 
inspections conducted by the installation's in-house staff and five-year reviews to ensure that the remedy remains protective.

Five-year review costs are captured in TEAD-05.

RRSE: HIGH

Regulatory Driver: CERCLA

Alias: SWMU-36
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Site ID: TEAD-29
Site Name: CONT WASTE PROC (BLDG 1325) 

CLEANUP/EXIT STRATEGY
LTM, consisting of semiannual LUC inspections to ensure that the corrective measures remain protective, is required at the site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

197912........
197912........
198812........
200106........
200109........

198812
198812
200106
200109
204609

RIP Date: N/A

RC Date: 200109

TEAD-29 (SWMU-37) is located on TEAD in the ammunition buffer area. The contaminated waste processor site consists of the 
storage and staging areas surrounding Building 1325. The facility, including the building, storage, and staging areas measures 
approximately 150 feet by 125 feet. A 4-foot high barbed wire fence surrounds the facility. Since its construction around 1980, 
until it was closed in 1990, the facility was primarily used for flashing scrap metal and incinerating pentachlorophenol treated 
wooden crates, general packaging materials (dunnage), scrap resins, and fabric contaminated with explosives. The contaminated 
waste processor  was a batch type basket furnace that was not used for demilitarization of munitions. In early-2000, the furnace 
was removed from the building and the facility was converted to an ammunition disassembly facility.  
 
Site characterization and implementation of corrective measures have been completed at the site under RCRA and the 
installation's post closure monitoring and corrective action permit. Metals that pose a risk to future residential receptors remain in 
the soils. Corrective measures implemented at the site consist of LUCs prohibiting the residential use or development of the site. 
Land use restrictions are documented and maintained in the installation's EMS. LTM at the site consists of semiannual LUC 
inspections and reporting to regulatory agencies to ensure that the LUCs remain protective.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-37
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Site ID: TEAD-31
Site Name: LAUNDRY POND 

CLEANUP/EXIT STRATEGY
LTM, consisting of semiannual LUC inspections to ensure that the corrective measures remain protective, is required at the site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Radionuclides, Semi-
volatiles (SVOC), Volatiles (VOC)

Media of Concern: Sediment, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

197912........
197912........
198708........
200104........
199506........
200109........
200309........

198812
198812
200205
200205
199708
200309
204609

RIP Date: N/A

RC Date: 200309

TEAD-31 (SWMU-11) is located on TEAD in the ammunition storage area. This laundry effluent pond was constructed in 1947 
for the collection of laundry and shower water from Building 1267 and boiler water from Building 1237. The site consists of the 
laundry pond, a sewage pond, a sand pit, a septic tank, a leach field, and a waste pile area located to the east. In 1990, discharge
to the laundry effluent pond was discontinued; however, it continued to receive boiler water during the winter months until 1995. 
The bermed, unlined pond is approximately 16 feet deep, 80 feet wide, and 100 feet long. The sewage pond, constructed between
1978 and 1990 for the collection of water from Building 1267, is bermed, unlined, and is eight feet deep, 120 feet wide, and 134 
feet long. It was never used, and any water observed in the pond was likely the result of rain, snow melt, or infiltration from the 
adjacent septic system. A shallow sand pit is reported to have been excavated to provide cover material for capping the adjacent 
TEAD-81 site. The septic tank is located south of the sewage pond; the leach field is reported to have been beneath the pond. 
From 1948 through 1990, the septic tank and leach field are reported to have received waste from Buildings 1245, 1267, and 
1254. The waste piles identified in the fall of 1992 contained wood fragments, metal debris, electrical wiring, metal shavings, and 
old discarded automotive parts.

A site characterization and implementation of corrective measures have been completed in accordance with RCRA and the 
installation's post closure monitoring and corrective action permit. Contaminants (metals, radionuclides, SVOCs, and VOCs) were 
present on the site in sediment, soil, and surface water at concentrations that presented an unacceptable risk to on-site workers 
and future residential receptors. The corrective measures implemented at the site consisted of the excavation and off-site 
disposal of contaminated soil from the laundry pond, and the excavation and disposal of the debris piles and underlying soils. In 
addition to the completed excavation work, LUCs have been placed on the site prohibiting residential use or development of the 
site. LUCs are documented and maintained in the installation's EMS. LTM at the site consists of semiannual LUCs and reporting 
to regulatory agencies to ensure that the LUCs remain protective.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU-11
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Site ID: TEAD-34
Site Name: BLDG 1303 WASHOUT POND 

CLEANUP/EXIT STRATEGY
LTM, consisting of five-year reviews and annual LUC inspections to ensure that the remedy implemented remains protective, is 
required at the site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................
RA(C)..............
LTM.................

197912........
197912........
198708........
199707........
200002........
200312........

198812
198812
200002
199710
200005
204609

RIP Date: N/A

RC Date: 200005

TEAD-34 (SWMU 22) is located on  TEAD in the ammunition storage buffer area of the installation. The Building 1303 washout 
pond is a shallow depression which received wash water from Building 1303, where high explosive bombs and projectiles were 
dismantled and shell casings were washed for subsequent reuse or disposal. The wash water, which contained explosives, 
drained from the building, crossed a concrete pad, entered an unlined ditch, and flowed to the pond area.  
 
Site characterization and implementation of a remedy have been completed at the site in accordance with CERCLA and the 
installation's FFA. Concentrations of metals and explosives that posed a risk to on-site depot workers and future resident 
receptors were detected in the soil of the ditch and pond. In 1998, an interim action was conducted consisting of the excavation of 
explosive-stained soil from the washout pond. 
 
A risk assessment, conducted after the removal, indicated unacceptable risks for the future residential receptors. The final remedy
implemented consisted of LUCs prohibiting future residential use or development of the site. LUCs are documented and 
maintained in the installation's EMS. LTM at the site consists of annual LUC inspections being conducted by the installation's in-
house staff, along with five-year reviews to ensure that the remedy implemented remains protective.

Five-year review costs are captured in TEAD-05.

RRSE: MEDIUM

Regulatory Driver: CERCLA

Alias: SWMU-22
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Site ID: TEAD-35
Site Name: DEACT FURNACE (BLDG 1351)

CLEANUP/EXIT STRATEGY
LTM, consisting of annual inspection and maintenance of the asphalt cap, and semiannual LUC inspections and reporting to 
regulatory agencies, is required. In the event of installation closure, all RCRA closure requirements must be met.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

197912........
197912........
198812........
200108........
200305........
200311........

198812
198812
200108
200208
200311
204609

RIP Date: N/A

RC Date: 200311

TEAD-35 (SWMU-20) is located on TEAD in the ammunition storage buffer area. The site was used for the demilitarization of 
small arms, grenades, propellants and fuses and remains active and in use. In the early-1980s, pollution abatement systems 
were installed on the furnace to prevent continued pollution of the environment. Site contamination being addressed under the IRP
resulted on the site prior to the pollution abatement upgrades.  
 
Site characterization and implementation of corrective measures at the site were completed in accordance with the installation's 
RCRA post-closure monitoring and corrective action permit. Concentrations of metals detected on the site during characterization 
posed a threat to on-site workers and future residential receptors. The corrective measure implemented at the site consisted of 
the construction of an asphalt cap over areas of lead contaminated soil. In addition to the asphalt cap, LUCs have been applied to 
the site prohibiting future residential use or development of the site. LUCs are documented and maintained in the installation's 
EMS. Annual LUC inspections are conducted by the installation's in-house staff as part of their program management 
responsibilities. Inspection, maintenance, and repair of the asphalt cap are being conducted by in-house staff. The corrective 
measures implemented were intended to address contamination present at the site prior to installation of the pollution abatement 
system. 

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU-20
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Site ID: TEAD-36
Site Name: AED TEST RANGE 

CLEANUP/EXIT STRATEGY
LTM, consisting of five-year reviews and annual LUC inspections to ensure that the remedy remains protective, is required at the 
site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Munitions and 
explosives of concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................
RA(C)..............
LTM.................

197912........
197912........
198708........
200309........
200311........
200810........

198812
198812
200311
200311
200402
204609

RIP Date: N/A

RC Date: 200402

TEAD-36 (SWMU-40) is located on TEAD in the ammunition demilitarization area. The site, which has been used to test 
munitions, bombs, and rocket motors, consists of several revetments, a drop tower and an old deactivation furnace site. Explosive
waste as well as UXO can be found at this site.  
 
Site characterization and implementation of a remedy have been completed under the requirements of CERCLA and the 
installation's FFA. Metals and explosives in soil at the site are at concentrations that pose an unacceptable risk to future 
residential receptors. The site is also known to contain munitions and munitions constituents (MC). In November 2003, the site 
was fenced as an interim measure. The remedy implemented at the site consists of LUCs prohibiting the residential use of the 
site. LUCs are documented and maintained in the installation's EMS. LTM at the site consists of annual LUC inspections and 
reporting to regulatory agencies, along with five-year reviews to ensure that the remedy remains protective. Annual LUC 
inspections are completed by the installation's in-house staff as part of their program management responsibilities.

Five-year review costs are captured in TEAD-05.

RRSE: HIGH

Regulatory Driver: CERCLA

Alias: SWMU-40
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Site ID: TEAD-37
Site Name: DEACT FURNACE(BLDG 1320) 

CLEANUP/EXIT STRATEGY
LTM, consisting of annual inspection and maintenance of the asphalt cap, and semiannual LUC inspections and reporting to 
regulatory agencies, is required. In the event of installation closure, all RCRA closure requirements must be met.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dioxins/Dibenzofurans, Explosives, 
Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

197912........
197912........
198812........
200108........
200305........
200311........

198812
198812
200108
200208
200311
204509

RIP Date: N/A

RC Date: 200311

TEAD-37 (SWMU-21) is located on TEAD in the ammunition storage buffer area. The site was used for the demilitarization of 
small arms, grenades, propellants and fuses and remains active and in use. In the early-1980s, pollution abatement equipment 
was installed to prevent continued pollution of the environment. Residual contamination being addressed under the installation's 
IRP resulted from operations prior to the installation of the pollution abatement equipment.  
  
Site characterization and implementation of corrective measures at the site were completed in accordance with the installation's 
RCRA post-closure monitoring and corrective action permit. Concentrations of metals detected on the site during characterization 
posed a threat to on-site workers and future residential receptors. The corrective measures implemented at the site consisted of 
the construction of an asphalt cap over areas of lead contaminated soil. In addition to the asphalt cap, a fence, and signage, LUCs
have been applied to the site prohibiting future residential use or development. The corrective measures were intended to address
contamination present at the site prior to installation of the pollution abatement system. Because the facility is currently active, the 
site will not be eligible for ER,A funding upon closure. LUCs are documented and maintained in the installation's EMS. LUC 
inspections are conducted by the installation's in-house staff. 

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU-21
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Site ID: TEAD-50
Site Name: BATTERY RECHARGE OPS(BLDG 1252)

CLEANUP/EXIT STRATEGY
LTM, consisting of semiannual LUC inspections to ensure that the corrective measures implemented remain protective, is required
at the site. The LUC annual inspection and five-year reviews will be performed by the TEAD staff and will not require IRP funds.



SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

197912........
197912........
198708........
200009........
199504........
200308........
200311........

198812
198812
200009
200110
199508
200311
204609

RIP Date: N/A

RC Date: 200311

TEAD-50 (SWMU-25) is located on TEAD in the ammunition storage area. The battery shop located at Building 1252 was used 
for the maintenance and repair of vehicle and forklift batteries. Site features included two wash down pads (wooden and metal) 
located adjacent to the building. A discharge pipe from the building drain system and the wash down pads drained to an open, 
unlined drainage ditch located to the east of the building.

Site characterization and implementation of corrective measures have been completed at the site under the requirements of 
RCRA and the installation's post-closure monitoring and corrective action permit. Investigation of the site determined that 
concentrations of metals in the soil that posed a risk to the on-site depot workers, as well as future residential receptors, were 
present. Corrective measures implemented at the site included the excavation and off-site disposal of contaminated soil, along 
with the application of LUCs prohibiting future residential use or development of the site. LUCs are documented and maintained in
the installation's EMS. LTM at the site consists of semiannual LUC inspections and reporting to regulatory agencies to ensure that
the LUCs remain protective.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU-25
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Site ID: TEAD-54
Site Name: PESTICIDE MIXING(BLDG 518) 

CLEANUP/EXIT STRATEGY
LTM, consisting of semiannual LUC inspections to ensure that the corrective measures implemented remain protective, is required
at the site. The LUC annual inspection and five-year reviews will be performed by the TEAD staff and will not require IRP funds.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

197912........
197912........
198812........
200108........
200305........
200305........
200311........

198812
198812
200108
200208
200311
200311
204609

RIP Date: N/A

RC Date: 200311

TEAD-54 (SWMU-34) is located on the TEAD installation's support/public works facility complex. The pesticide mixing site 
consists of Building 518 and a concrete bermed pad located adjacent to the building. The facility is surrounded and secured by a 
chain-link fence. The 0.13 acre enclosed area measures approximately 75 feet by 75 feet. Building 518 was used from 1942 until 
the mid-1990s for the storage and mixing of pesticides and herbicides. The bermed concrete pad was used to load sprayer trucks
with these mixtures, and to rinse containers. From the early-1980s to 1989 pesticide waste from operational activities at the site 
was disposed of at an off-site treatment, storage and disposal facility.  
 
Site characterization and implementation of corrective measures at the site have been completed under the requirements of 
RCRA and the post closure monitoring and corrective action permit. Concentrations of pesticides and metals that posed an 
unacceptable risk to site depot workers and future residential receptors were identified in soil on the site. Corrective measures 
implemented at the site consisted of the excavation and off-site disposal of contaminated soil, along with the application of LUCs 
prohibiting future residential use or development of the site. LUCs are documented and maintained in the installation's EMS. LTM 
at the site consists of semiannual LUC inspections and reporting to regulatory agencies to ensure that the LUCs remain 
protective.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU-34
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Site ID: TEAD-58
Site Name: BLDG 539 BOMB WASHOUT

CLEANUP/EXIT STRATEGY
LTM, consisting of the annual inspection and maintenance of the cap, fencing, and signage, along with semiannual LUC 
inspections to ensure that the corrective measures implemented remain protective, is required at the site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

197912........
197912........
198812........
200108........
199506........
200406........
200510........

198812
198812
200108
200406
199507
200510
204609

RIP Date: N/A

RC Date: 200510

The Building 539 Bomb Washout (SWMU-42) is located on the active installation. This site was used to burn small arms and to 
recover lead. Wastewater from the site drained to an open ditch and was discharged into an unlined impoundment. In addition to 
the drainage ditch and impoundment, the site includes a number of areas where ash and burned materials were dumped on the 
ground in the general area of the facility.  

Site characterization and implementation of corrective measures have been completed. These were done in accordance with the 
installation's RCRA post-closure monitoring and corrective action permit. Concentrations of lead on the site posed an 
unacceptable risk to on-site workers and hypothetical future residential receptors. Corrective measures implemented at the site 
consisted of the excavation of lead contaminated soil from the open ditch and ash piles and placement of those soils in the 
impoundment. In addition, an impermeable membrane cap was constructed on the impoundment, the capped impoundment was 
fenced, and site warning signage was put in place. In addition to the engineering controls that were constructed, LUCs were 
applied to the site prohibiting the future residential use or development of the site.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU-42
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Site ID: TEAD-81
Site Name: TNT WASHOUT PONDS 

CLEANUP/EXIT STRATEGY
LTM, consisting of ongoing biannual groundwater monitoring and annual LUC inspections to ensure that the corrective measures 
implemented remain protective, is required. The LUC inspections will be performed by the TEAD staff and will not require IRP 
funds. Groundwater monitoring is captured under TEAD-13.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

197912........
197912........
198708........
200403........
198410........
200601........
200709........
200909........

198812
198812
200403
200606
199512
200709
200909
204609

RIP Date: 200709

RC Date: 200909

TEAD-81 (SWMU-10), the TNT Washout Ponds, is located on TEAD in the ammunition storage area. The site consists of a 
series of impoundments that received wastewater from Building 1245, formerly a bomb washout facility. The ponds were unlined, 
resulting in the release of explosives contamination to the soils and the underlying groundwater.

In 1984, a removal action was conducted; it consisted of a liner being placed over four of the old ponds and clean soil being 
placed on top to help reduce infiltration of precipitation. In 1997, the settling tanks located immediately to the north of Building 
1245 were removed.

Site characterization and the implementation of corrective measures have been implemented at the site in accordance with RCRA
and the installation's post-closure monitoring and corrective action permit. In addition to soil contamination, the underlying 
groundwater has been impacted by explosive constituents. Groundwater monitoring has demonstrated that the contamination is 
localized to the site and that contaminants are degrading. Corrective measures implemented at the site consisted of the 
excavation and on-site treatment (composting) of approximately 10,000 cubic yards of soil contaminated with explosives along 
with the application of LUCs prohibiting future residential use or development of the site, since residual levels of contamination 
remain on the site that pose an unacceptable risk to future residential receptors. Soil treatment was completed in the fall 2008. 
LUCs are documented and maintained in the installation's EMS. LTM consists of semiannual LUC inspections and reporting to 
regulatory agencies to ensure that the LUCs remain protective.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU-10
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Site ID: TEAD-83
Site Name: STORMWATER DISCHARGE 

CLEANUP/EXIT STRATEGY
LTM, consisting of semiannual LUC inspections to ensure that the corrective measures implemented remain protective, is required
at the site. The LUC annual inspection and five-year reviews will be performed by the TEAD staff and will not require IRP funds.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

197912........
197912........
198812........
200106........
200109........

198812
198812
200108
200109
204609

RIP Date: N/A

RC Date: 200109

TEAD-83 (SWMU-45) is located on TEAD in a remote undeveloped area approximately 2,500 feet northwest of the installation's 
administration area. The storm water discharge area occupies about 2 acres. It consists of an unlined earthen basin and 
associated pipelines from the administration area's storm water collection system. Storm water has been discharged to this site 
since construction of the installation in 1942. The storm drain system consists of approximately 10,000 linear feet of subsurface 
pipelines. Although industrial operations have not been conducted on the site, the discharge area has historically received 
discharges from a carpenter shop, sign shop, motor pool, rail shop, and other such operations.   

Site characterization and implementation of corrective measures at the storm water discharge site have been completed in 
accordance with RCRA and the installation's post-closure monitoring and corrective action permit. Residual metals and SVOC 
contaminant concentrations on the site pose an unacceptable risk to potential future residential receptors. Corrective measures 
implemented at the site consist of LUCs prohibiting the future residential use or development of the site. LUCs are documented 
and maintained in the installation's EMS. LTM at the site consists of annual LUC inspections and reporting to regulatory agencies 
to ensure that the LUCs remain protective.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU 45
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Site ID: TEAD-84
Site Name: OLD DISPENSARY

CLEANUP/EXIT STRATEGY
LTM, consisting of semiannual LUC inspections to ensure that the corrective measures implemented remain protective, is required
at the site. The LUC annual inspection and five-year reviews will be performed by the TEAD staff and will not require IRP funds.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

197912........
197912........
198812........
200106........
200109........

198812
198812
200108
200109
204609

RIP Date: N/A

RC Date: 200109

This site (SWMU-48) consists of a wastewater discharge area associated with the old dispensary, Building 400, which was 
located on 8.2 acres approximately 300 feet northwest of the installation's medical clinic. Building 400 was demolished when the 
current medical facility was constructed in the early-1980s. Building 400 and other smaller buildings located on the site were 
constructed in 1945 and Building 400 originally served as the installation's administrative building. It was later converted to a 
dispensary (medical facility) and included operating rooms, a sterilization room, x-ray rooms, examination rooms, and a dental 
office. Reportedly, x-ray development solutions were discharged to the storm water collection system located on the property.  

Site characterization and implementation of corrective measures have been completed at the site in accordance with RCRA and 
the installation's post-closure monitoring and corrective action permit. Metal and SVOC contaminant concentrations that pose an 
unacceptable risk to hypothetical future residential receptors remain on-site. Corrective measures implemented at the site consist 
of LUCs prohibiting future residential use or development of the site.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU-48
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Site ID Site Name NFA Date Documentation
TEAD-14

TEAD-21

TEAD-24A

TEAD-33

TEAD-38

TEAD-67

TEAD-70

TEAD-80

BATTERY PIT 

RCRA CONTAINER STORAGE 

OLD IWL (ACTIVE PARCEL)

SEPTIC TANKS 

BOX ELDER WASH DRUM SITE 

CONT. STORAGE AREAS FOR P999 

USED OIL DUMPSTERS 

SEWAGE LAGOONS

200106

199604

200106

198812

199610

199310

200202

199710

Decision Document, Battery Shop Sump 
Removal, SWMU 24.  200106
Decision Document, Group A.  199604

Decision Document, Known Release 
SWMUs 3, 11, 25 and 30.  200106
Decision Document, Group A, No Action 
SWMUs.  198812
Record of Decision, Operable Units 5, 6, 7
and 10.  199610
Decision Document, Group A, No action 
SWMUs.  199310
Decision Document, Group B, No Action 
SWMUs.  200202
Decision Document, Group B, No Action 
SWMUs.  199710

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  197901

1980

1989

1993

1994

1995

1996

1997

RFA
CS

PA

RFA

SI

CS

RFI/CMS
DES
IRA

CMI(C)
IRA
RFI/CMS
RI/FS

RD
IRA

RA(C)
IRA
RFI/CMS

IRA

(TEAD-13 - IWL & DITCHES )
(TEAD-13 - IWL & DITCHES )

(TEAD-05 - OLD BURN AREA , TEAD-06 - TIRE DISPOSAL SITE , TEAD-10 - PCB SPILL SITE(POLE 184) ,
TEAD-12 - BOMB & SHELL RECOND BLDG , TEAD-15 - CHEMICAL RANGE , TEAD-16 - FIRING RANGE , 
TEAD-27 - WASTEWATER SPREADING AREA, TEAD-28 - OLD BURN STAGING AREA , TEAD-33 - 
SEPTIC TANKS , TEAD-34 - BLDG 1303 WASHOUT POND , TEAD-36 - AED TEST RANGE , TEAD-38 - 
BOX ELDER WASH DRUM SITE )
(TEAD-01 - OB/OD AREA , TEAD-09 - NORTH AREA SANITARY LANDFILL , TEAD-11 - X-RAY LAGOON, 
TEAD-14 - BATTERY PIT , TEAD-18 - AED DEMIL FACILITY (Test Site), TEAD-21 - RCRA CONTAINER 
STORAGE , TEAD-24A - OLD IWL (ACTIVE PARCEL), TEAD-29 - CONT WASTE PROC (BLDG 1325) , 
TEAD-31 - LAUNDRY POND , TEAD-35 - DEACT FURNACE (BLDG 1351), TEAD-37 - DEACT 
FURNACE(BLDG 1320) , TEAD-50 - BATTERY RECHARGE OPS(BLDG 1252), TEAD-54 - PESTICIDE 
MIXING(BLDG 518) , TEAD-58 - BLDG 539 BOMB WASHOUT, TEAD-67 - CONT. STORAGE AREAS FOR 
P999 , TEAD-70 - USED OIL DUMPSTERS , TEAD-80 - SEWAGE LAGOONS, TEAD-81 - TNT WASHOUT 
PONDS , TEAD-83 - STORMWATER DISCHARGE , TEAD-84 - OLD DISPENSARY)
(TEAD-05 - OLD BURN AREA , TEAD-06 - TIRE DISPOSAL SITE , TEAD-10 - PCB SPILL SITE(POLE 184) ,
TEAD-12 - BOMB & SHELL RECOND BLDG , TEAD-15 - CHEMICAL RANGE , TEAD-16 - FIRING RANGE , 
TEAD-27 - WASTEWATER SPREADING AREA, TEAD-28 - OLD BURN STAGING AREA , TEAD-33 - 
SEPTIC TANKS , TEAD-34 - BLDG 1303 WASHOUT POND , TEAD-36 - AED TEST RANGE , TEAD-38 - 
BOX ELDER WASH DRUM SITE )
(TEAD-01 - OB/OD AREA , TEAD-09 - NORTH AREA SANITARY LANDFILL , TEAD-11 - X-RAY LAGOON, 
TEAD-14 - BATTERY PIT , TEAD-18 - AED DEMIL FACILITY (Test Site), TEAD-21 - RCRA CONTAINER 
STORAGE , TEAD-24A - OLD IWL (ACTIVE PARCEL), TEAD-29 - CONT WASTE PROC (BLDG 1325) , 
TEAD-31 - LAUNDRY POND , TEAD-35 - DEACT FURNACE (BLDG 1351), TEAD-37 - DEACT 
FURNACE(BLDG 1320) , TEAD-50 - BATTERY RECHARGE OPS(BLDG 1252), TEAD-54 - PESTICIDE 
MIXING(BLDG 518) , TEAD-58 - BLDG 539 BOMB WASHOUT, TEAD-67 - CONT. STORAGE AREAS FOR 
P999 , TEAD-70 - USED OIL DUMPSTERS , TEAD-80 - SEWAGE LAGOONS, TEAD-81 - TNT WASHOUT 
PONDS , TEAD-83 - STORMWATER DISCHARGE , TEAD-84 - OLD DISPENSARY)

(TEAD-13 - IWL & DITCHES )
(TEAD-13 - IWL & DITCHES )
(TEAD-06 - TIRE DISPOSAL SITE )

(TEAD-13 - IWL & DITCHES )
(TEAD-13 - IWL & DITCHES )
(TEAD-67 - CONT. STORAGE AREAS FOR P999 )
(TEAD-10 - PCB SPILL SITE(POLE 184) , TEAD-38 - BOX ELDER WASH DRUM SITE )

(TEAD-38 - BOX ELDER WASH DRUM SITE )
(TEAD-50 - BATTERY RECHARGE OPS(BLDG 1252), TEAD-58 - BLDG 539 BOMB WASHOUT)

(TEAD-10 - PCB SPILL SITE(POLE 184) , TEAD-38 - BOX ELDER WASH DRUM SITE )
(TEAD-81 - TNT WASHOUT PONDS )
(TEAD-21 - RCRA CONTAINER STORAGE )

(TEAD-14 - BATTERY PIT , TEAD-31 - LAUNDRY POND )

Past Phase Completion Milestones
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 ScheduleIRP

1998

2000

2001

2002

2003

2004

2005

2006

2007

RFI/CMS
IRA

RA(C)
RFI/CMS

RI/FS

DES
CMI(C)

RFI/CMS

RI/FS
DES

CMI(C)
RFI/CMS
RA(C)

IRA
CMI(C)

RD
IRA
RA(C)

RI/FS

CMI(C)

RFI/CMS
DES

RA(C)
DES
CMI(C)

DES
CMI(C)

CMI(C)

(TEAD-80 - SEWAGE LAGOONS)
(TEAD-15 - CHEMICAL RANGE , TEAD-34 - BLDG 1303 WASHOUT POND )

(TEAD-28 - OLD BURN STAGING AREA , TEAD-34 - BLDG 1303 WASHOUT POND )
(TEAD-18 - AED DEMIL FACILITY (Test Site), TEAD-50 - BATTERY RECHARGE OPS(BLDG 1252), TEAD-
70 - USED OIL DUMPSTERS )
(TEAD-06 - TIRE DISPOSAL SITE , TEAD-28 - OLD BURN STAGING AREA , TEAD-34 - BLDG 1303 
WASHOUT POND )

(TEAD-70 - USED OIL DUMPSTERS )
(TEAD-01 - OB/OD AREA , TEAD-18 - AED DEMIL FACILITY (Test Site), TEAD-29 - CONT WASTE PROC 
(BLDG 1325) , TEAD-83 - STORMWATER DISCHARGE , TEAD-84 - OLD DISPENSARY)
(TEAD-01 - OB/OD AREA , TEAD-14 - BATTERY PIT , TEAD-24A - OLD IWL (ACTIVE PARCEL), TEAD-29 
- CONT WASTE PROC (BLDG 1325) , TEAD-35 - DEACT FURNACE (BLDG 1351), TEAD-37 - DEACT 
FURNACE(BLDG 1320) , TEAD-54 - PESTICIDE MIXING(BLDG 518) , TEAD-58 - BLDG 539 BOMB 
WASHOUT, TEAD-83 - STORMWATER DISCHARGE , TEAD-84 - OLD DISPENSARY)

(TEAD-15 - CHEMICAL RANGE )
(TEAD-31 - LAUNDRY POND , TEAD-35 - DEACT FURNACE (BLDG 1351), TEAD-37 - DEACT 
FURNACE(BLDG 1320) , TEAD-50 - BATTERY RECHARGE OPS(BLDG 1252), TEAD-54 - PESTICIDE 
MIXING(BLDG 518) )
(TEAD-70 - USED OIL DUMPSTERS )
(TEAD-11 - X-RAY LAGOON, TEAD-31 - LAUNDRY POND )
(TEAD-15 - CHEMICAL RANGE )

(TEAD-09 - NORTH AREA SANITARY LANDFILL )
(TEAD-31 - LAUNDRY POND )

(TEAD-05 - OLD BURN AREA , TEAD-16 - FIRING RANGE )
(TEAD-36 - AED TEST RANGE , TEAD-54 - PESTICIDE MIXING(BLDG 518) )
(TEAD-06 - TIRE DISPOSAL SITE , TEAD-27 - WASTEWATER SPREADING AREA, TEAD-36 - AED TEST 
RANGE )
(TEAD-05 - OLD BURN AREA , TEAD-16 - FIRING RANGE , TEAD-27 - WASTEWATER SPREADING 
AREA, TEAD-36 - AED TEST RANGE )
(TEAD-35 - DEACT FURNACE (BLDG 1351), TEAD-37 - DEACT FURNACE(BLDG 1320) , TEAD-50 - 
BATTERY RECHARGE OPS(BLDG 1252), TEAD-54 - PESTICIDE MIXING(BLDG 518) )
(TEAD-09 - NORTH AREA SANITARY LANDFILL , TEAD-81 - TNT WASHOUT PONDS )
(TEAD-58 - BLDG 539 BOMB WASHOUT)

(TEAD-16 - FIRING RANGE )
(TEAD-09 - NORTH AREA SANITARY LANDFILL )
(TEAD-11 - X-RAY LAGOON)

(TEAD-81 - TNT WASHOUT PONDS )
(TEAD-09 - NORTH AREA SANITARY LANDFILL , TEAD-58 - BLDG 539 BOMB WASHOUT)

(TEAD-81 - TNT WASHOUT PONDS )
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 ScheduleIRP

2008

2009

RI/FS

RA(C)
RD

CMI(O)

(TEAD-12 - BOMB & SHELL RECOND BLDG )

(TEAD-05 - OLD BURN AREA , TEAD-12 - BOMB & SHELL RECOND BLDG )
(TEAD-12 - BOMB & SHELL RECOND BLDG )

(TEAD-81 - TNT WASHOUT PONDS )

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

204609Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 200809
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TOOELE ARMY DEPOT IRP Schedule

LTM

LTM

LTM

LTM

LTM

LTM

LTM

CMI(O)

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

TEAD-01

TEAD-05

TEAD-06

TEAD-09

TEAD-10

TEAD-11

TEAD-12

TEAD-13

TEAD-15

TEAD-16

TEAD-18

TEAD-27

TEAD-28

TEAD-29

TEAD-31

TEAD-34

TEAD-35

TEAD-36

TEAD-37

TEAD-50

TEAD-54

TEAD-58

OB/OD AREA 

OLD BURN AREA 

TIRE DISPOSAL SITE 

NORTH AREA SANITARY LANDFILL 

PCB SPILL SITE(POLE 184) 

X-RAY LAGOON

BOMB & SHELL RECOND BLDG 

IWL & DITCHES 

CHEMICAL RANGE 

FIRING RANGE 

AED DEMIL FACILITY (Test Site)

WASTEWATER SPREADING AREA

OLD BURN STAGING AREA 

CONT WASTE PROC (BLDG 1325) 

LAUNDRY POND 

BLDG 1303 WASHOUT POND 

DEACT FURNACE (BLDG 1351)

AED TEST RANGE 

DEACT FURNACE(BLDG 1320) 

BATTERY RECHARGE OPS(BLDG 
1252)

PESTICIDE MIXING(BLDG 518) 

BLDG 539 BOMB WASHOUT

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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TOOELE ARMY DEPOT IRP Schedule

LTM

LTM

LTM

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

TEAD-81

TEAD-83

TEAD-84

TNT WASHOUT PONDS 

STORMWATER DISCHARGE 

OLD DISPENSARY

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY18

FY18

FY18

FY19

FY19

FY19

FY20

FY20

FY20

FY21

FY21

FY21

FY22+

FY22+

FY22+



Final TOOELE ARMY DEPOT Installation Action Plan - 56

TOOELE ARMY DEPOT

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

9/4

Installation Site Types with Future and/or Underway Phases
1

1

1

2

Burn Area

Incinerator

Open Burn

Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Soil

200207

204804

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(TEAD-004-R-01)

(TEAD-005-R-01)

(TEAD-001-R-01)

(TEAD-006-R-01, TEAD-007-R-01)

201909/201909Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of MMRP



Final TOOELE ARMY DEPOT Installation Action Plan - 58

 Contamination AssessmentMMRP

Contamination Assessment Overview

Multiple sites were evaluated for surface and subsurface removal with others only requiring LUCs such as educational awareness
programs and land use restrictions. The PP and ROD will determine the final remedial actions required and are scheduled for 
completion in FY16.

Cleanup Exit Strategy

The MMRP at TEAD was initiated in 2002. In February 2002, an inventory of the active/inactive ranges on the installation was 
completed. In November of the same year, the inventory of closed, transferring, and transferred (CTT) ranges was completed. 
Sites identified on the installation are being addressed under the MMRP program. Of the sites identified, two are located on 
privately owned property adjacent to the installation. In 1994, a partial UXO clearance of TEAD-001-R-01 was completed.
In 2011, an SI was initiated on one site which was identified subsequent to the range inventory. 

In April of 2015 the final FS was completed documenting varying cleanup strategies and the associated costs to complete.
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1994

2002

2007

2009

2010

2012

2013

UXO Removal Action Final Report

Active/Inactive Range Inventory

CTT Range Inventory

Site Inspection

MMRP Project Management Plan

Remedial Action Work Plan, Former Burn Trench

Remedial Investigation/Feasibility Study Work Plan

Final Remedial Investigation Report of Military 
Munitions Response Program Sites

Final Supplemental Site Inspection Report for EOD 
Training Area MR Site

Human Factors

Techlaw

Techlaw

TLI Solutions

Parsons

Parsons

Parsons

Parsons

TLI Solutions

DEC-1994

FEB-2002

NOV-2002

DEC-2007

OCT-2009

MAR-2010

APR-2010

JUN-2012

MAR-2013

 Previous StudiesMMRP

Title Author Date
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TOOELE ARMY DEPOT

Military Munitions Response Program

Site Descriptions



Final TOOELE ARMY DEPOT Installation Action Plan - 61

Site ID: TEAD-001-R-01
Site Name: OB/OD AREA

CLEANUP/EXIT STRATEGY
Following the FS, it is assumed that institutional controls will be implemented in the form of LUCs along with a surface removal 
action in the "hot spots".

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200207........
200509........
200906........
201609........
201709........
201909........

200305
200712
201609
201709
201909
204804

RIP Date: N/A

RC Date: 201909

This transferred disposal site, owned by private, county and federal parties, comprises 478 acres to the southwest of the 
installation. From 1942 to the mid-1990s munitions including rockets, bombs, grenades, medium and large caliber munitions, 
mortars, propellants, and small arms were burned or detonated in the OB/OD area within the installation. The OB/OD kickouts are 
the only known source of munitions contamination in this area. A portion, but not all, of this area near the installation boundary has
been surveyed and cleared of UXO. The land is currently used for agricultural purposes or is undeveloped. A portion of this site 
was cleared in 1996.

In December 2007, the SI was completed. The SI recommended further investigation for MEC and no further action (NFA) for MC.
In July 2009, a contract was awarded for the completion of a RI and FS. The RI fieldwork was completed in the summer of 2010 
along with the final RI report in FY12, which recommended proceeding to an FS.

Before moving forward with the FS, USEPA identified data gaps that needed to be addressed. Data gaps were resolved, and the 
FS phase started in the summer of FY14.

The FS was completed in FY15, and preparations are being made to complete the PP and ROD in FY16.

MRSPP Score: 03

Regulatory Driver: CERCLA

Alias: SWMU 1
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Site ID: TEAD-004-R-01
Site Name: OLD BURN AREA

CLEANUP/EXIT STRATEGY
Following the FS, it is assumed that institutional controls will be implemented in the form of LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200207........
200509........
200906........
201609........
201709........
201909........

200305
200712
201609
201709
201909
204804

RIP Date: N/A

RC Date: 201909

This closed munitions site, comprising 58.14 acres in the east-central part of the installation, is still owned by the Army. From 
1942 to 1972 smokes, grenades, propellants, and small arms were demilitarized and disposed of at this area. The only activity 
currently occurring in this area is grazing. A removal action consisting of the remediation of lead contaminated soil was completed 
under the MMRP in 2010. Work previously completed on the site under the IRP consisted of the removal and disposal of 
explosives contaminated soil. Only incidental UXO identified during the soil cleanup was removed. Future UXO response actions 
at this site will be carried out under the MMRP.

In December 2007, the SI was completed. The SI recommended further investigation for MEC and NFA for MC. In July 2009, a 
contract was awarded for the completion of a RI. The RI fieldwork, along with the remediation of lead contaminated soil in a former
burn trench was completed in the summer of 2010. In addition to the RI, the contract included a task for the remediation of lead 
contaminated soil from a former burn trench located on the site.  The burn trench was identified and investigated under the IRP.  
The former burn trench is identified as TEAD-05 (SWMU-06). The RI was completed in FY12.

Before moving forward with the FS, USEPA identified data gaps that needed to be addressed. Data gaps were resolved, and the 
FS phase started in the summer of FY14.

The FS was completed in FY15, and preparations are being made to complete the PP and ROD in FY16.

MRSPP Score: 06

Regulatory Driver: CERCLA

Alias: SWMU 6
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Site ID: TEAD-005-R-01
Site Name: BUILDING 539 DISPOSAL AREA

CLEANUP/EXIT STRATEGY
Following the FS, it is assumed that institutional controls will be implemented in the form of LUCs along with a surface removal in 
the hot spots.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200207........
200509........
200906........
201609........
201709........
201909........

200305
200712
201609
201709
201909
204804

RIP Date: N/A

RC Date: 201909

This is a closed munitions site comprising 97 acres in the eastcentral part of the installation and is still owned by the Army. From 
about 1942 to 1972 a variety of munitions, including bombs, smokes, grenades, land mines, medium and large caliber munitions, 
small arms, mortars, fuses, and secondary explosives, were demilitarized or disposed of in the area around this site. The site is 
not currently being used except for grazing and remediation purposes. An IR project has been completed to address lead 
contaminated soil from a drainage ditch used as a ponding area. Only incidental UXO that were encountered during the soil 
remediation project were removed. Future UXO response actions will be conducted under the MMRP.

In December 2007, the SI was completed. The SI recommended further investigation for MEC and NFA for MC. In July 2009, a 
contract was awarded for the completion of an RI and FS. The RI fieldwork was completed in the summer of 2010 along with the 
final RI report in FY12, which recommended proceeding to an FS.

Before moving forward with the FS, USEPA identified data gaps that needed to be addressed. Data gaps were resolved, and the 
FS phase started in the summer of FY14.

The FS was completed in FY15, and preparations are being made to complete the PP and ROD in FY16.

MRSPP Score: 05

Regulatory Driver: CERCLA

Alias: SWMU 42
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Site ID: TEAD-006-R-01
Site Name: Old Burn Staging Area

CLEANUP/EXIT STRATEGY
Following the FS, it is assumed that institutional controls will be implemented in the form of LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200207........
200509........
200906........
201609........
201709........
201909........

200305
200712
201609
201709
201909
204804

RIP Date: N/A

RC Date: 201909

The Old Burn Staging Area (TEAD-006-R-01) is a closed munitions site comprised of 1.35 acres in the southern portion of the 
installation. The Old Burn Staging Area Munitions Response Site (MRS) overlaps SWMU 36, which is identified as Army 
Environmental Database-Restoration (AEDB-R) site number TEAD-28. Under the IRP, institutional controls that include land use
restrictions have been implemented for TEAD-28.

The Old Burn Staging Area is located immediately north of the old burn area in the southcentral portion of the installation. The site 
consists of a gravel-lined pit that is approximately 8 to 13 feet deep. The pit was used to stage materials for the old burn area 
during the same period that the old burn area was in operation until the early-1970s. There are two cuts in the north bank of the 
pit with dirt roads leading into and away from the site. From about 1942 to 1972 a variety of conventional and other munitions 
were stored temporarily within this open, unlined, gravelly depression prior to their demilitarization in the old burn area.

Presumably, the munitions stored in this area are the same as those listed above for the old burn area.

In December 2007, the SI was completed. The SI recommended further investigation for MEC and NFA for MC. In July 2009, a 
contract was awarded for the completion of an RI and FS. The RI fieldwork was completed in the summer of 2010 along with the 
final RI report in FY12, which recommended proceeding to an FS.

Before moving forward with the FS, USEPA identified data gaps that needed to be addressed. Data gaps were resolved, and the 
FS phase started in the summer of FY14.

The FS was completed in FY15, and preparations are being made to complete the PP and ROD in FY16.

MRSPP Score: 06

Regulatory Driver: CERCLA

Alias: None
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Site ID: TEAD-007-R-01
Site Name: On-Post Chemical Range

CLEANUP/EXIT STRATEGY
Following the FS, it is assumed that institutional controls will be implemented in the form of LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

200207........
200509........
200906........
201702........

200305
200712
201609
204804

RIP Date: N/A

RC Date: 201609

TEAD-007-R-01, the On-Post Chemical Range MRS, encompasses 129.16 acres within the installation boundaries. The site is 
adjacent to the operational chemical range, which is identified as SWMU-07 and AEDB-R site number TEAD-15. In addition, two
sub-units of SWMU-01 (active OB/OD area) are located with the on-post chemical range MRS. These are SWMU 1b and 1c. 
There are no IRP activities occurring within the on-post chemical range MRS at this time.

This chemical range was used from about 1942 to the early-1970s. It consisted of a surveillance area, tracer range firing course, 
chemical test range, and disposal trenches. Munitions testing and disposal at the chemical range included items such as flares, 
smoke pots and grenades, incendiary devices, and riot control gases. Chemical warfare material was not tested or disposed of at 
the range.

In December 2007, the SI was completed. The SI recommended further investigation for MEC and NFA for MC. In July 2009, a 
contract was awarded for the completion of an RI and FS. The RI fieldwork was completed in the summer of 2010 along with the 
final RI report in FY12, which recommended proceeding to an FS.

Before moving forward with the FS, USEPA identified data gaps that needed to be addressed. Data gaps were resolved, and the 
FS phase started in the summer of FY14.

The FS was completed in FY15, and preparations are being made to complete the PP and ROD in FY16.

MRSPP Score: 04

Regulatory Driver: CERCLA

Alias: None
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Site ID Site Name NFA Date Documentation
PBA@MR 
Tooele
TEAD-002-R-
01
TEAD-003-R-
01
TEAD-008-R-
01

PBA@MR Tooele

NE DEMIL AREA

CHEMICAL RANGE

EOD Training Area

201203

200712

201203

201302

PBA contract has been exercised

Final Site Inspection Report for Tooele 
Army Depot, TLI Solutions, 200801
Final Site Inspection Report for Tooele 
Army Depot, TLI Solutions, 200801
Final Supplement Site Inspection Report, 
TLI Solutions, 201303

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200207

2003

2008

2010

2012

2013

PA

SI

PA

RI/FS

SI

(PBA@MR Tooele - PBA@MR Tooele, TEAD-001-R-01 - OB/OD AREA, TEAD-002-R-01 - NE DEMIL 
AREA, TEAD-003-R-01 - CHEMICAL RANGE, TEAD-004-R-01 - OLD BURN AREA, TEAD-005-R-01 - 
BUILDING 539 DISPOSAL AREA, TEAD-006-R-01 - Old Burn Staging Area, TEAD-007-R-01 - On-Post 
Chemical Range)

(PBA@MR Tooele - PBA@MR Tooele, TEAD-001-R-01 - OB/OD AREA, TEAD-002-R-01 - NE DEMIL 
AREA, TEAD-003-R-01 - CHEMICAL RANGE, TEAD-004-R-01 - OLD BURN AREA, TEAD-005-R-01 - 
BUILDING 539 DISPOSAL AREA, TEAD-006-R-01 - Old Burn Staging Area, TEAD-007-R-01 - On-Post 
Chemical Range)

(TEAD-008-R-01 - EOD Training Area)

(PBA@MR Tooele - PBA@MR Tooele, TEAD-003-R-01 - CHEMICAL RANGE)

(TEAD-008-R-01 - EOD Training Area)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
TEAD-007-R-01

TEAD-005-R-01

TEAD-006-R-01

TEAD-001-R-01

TEAD-004-R-01

ROD for OU15

ROD for OU15

ROD for OU15

ROD for OU15

ROD for OU15

20160930

20160930

20160930

20160930

20160930

Schedule for Next Five-Year Review: N/A

204804Estimated Completion Date of MMRP at Installation (including LTM phase):

On-Post Chemical Range

BUILDING 539 DISPOSAL AREA

Old Burn Staging Area

OB/OD AREA

OLD BURN AREA

Site Name

Final RA(C) Completion Date: 201909

Past Phase Completion Milestones



Final TOOELE ARMY DEPOT Installation Action Plan - 68

TOOELE ARMY DEPOT MMRP Schedule

RD

RA(C)

LTM

RD

RA(C)

LTM

RD

RA(C)

LTM

RD

RA(C)

LTM

LTM

0

1

0

0

1

0

0

1

0

0

1

0

1

0

1

0

0

1

0

0

1

0

0

1

0

1

0

0

1

0

0

1

0

0

1

0

0

1

1

0

0

1

0

0

1

0

0

1

0

0

1

1

0

0

1

0

0

1

0

0

1

0

0

1

1

1

0

0

1

0

0

1

0

0

1

0

0

1

TEAD-001-R-01

TEAD-004-R-01

TEAD-005-R-01

TEAD-006-R-01

TEAD-007-R-01

OB/OD AREA

OLD BURN AREA

BUILDING 539 DISPOSAL AREA

Old Burn Staging Area

On-Post Chemical Range

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

198802

RAB established 199404

Potential TAPP: N/A

Additional Community Involvement Information  

TEAD maintains an active community involvement program. TRC meetings are conducted to review activities associated 
with the ongoing IRP and MMRP. These meetings are public and are advertised in the local newspaper, and notices are 
mailed to individuals on TEAD's mailing list. Even though the public is invited, there usually is minimal participation. Those 
who typically attend the meetings are from local, state, and federal agencies.   
 
TEAD formed a RAB to address issues relating to restoration efforts on excess property resulting from the BRAC 93 
decision to realign TEAD's maintenance mission. This RAB was formed separately from the TRC, and TEAD felt that it 
would be better to address BRAC and IRP issues separately. The BRAC RAB was formed in 1994 and included 18 
members. These members represented local, state, and federal agencies, as well as the Army and the public. The RAB 
included 18 public members. In 1999, in an effort to stimulate more interest in the ongoing IRP, the BRAC RAB was 
combined with the TRC.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason: 

N/A
None

Administrative Record is located at 

Environmental Management Division
JMTE-RMD-EM, Building 501
1 Tooele Army Depot
Tooele, Utah  84074-5003
(435) 833-3504

Information Repository is located at 
Tooele City Public Library
Tooele, Utah
(435) 882-2182

Marriott Library
University of Utah
Salt Lake City, Utah
(801) 581-6594

Community Involvement Plan (Date Published): 201403



Final TOOELE ARMY DEPOT Installation Action Plan - 70


